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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multiyear cleanup program for an installation. The plan 
identifies environmental cleanup requirements at each site or area of concern (AOC), and proposes a comprehensive, 
installation-wide approach, along with the costs and schedules associated with conducting investigations and taking the 
necessary remedial actions (RA). 

  

In an effort to coordinate planning information between the restoration manager, the US Army Environmental Command 
(USAEC), Badger Army Ammunition Plant (BAAP), the Base Realignment and Closure (BRAC) Division, the Wisconsin 
Department of Natural Resources (WDNR), US Environmental Protection Agency (USEPA) Region V, the executing agencies, 
regulatory agencies, and the public, an IAP was completed. The IAP is used to track requirements, schedules, and budgets for 
all major Army installation cleanup programs.  



All site-specific funding and schedule information has been prepared according to projected overall Army funding levels and is, 
therefore, subject to change.
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Acronyms

AEDB-CC

AEDB-R

AOC

BAAP

BEBA

BIA

BRAC

CC

CD

CERCLA

CMI(C)

CMI(O)

CMS

CR

CS

cy

DBG

DBP

DD

DERP

DES

DNT

DPA

ER,A

ERA

ESS

FRA

FS

FY

GGB

GIS

GSA

GW

HCN

ID

IFCR

IR

IRA

IRM

IRP

K

kg

LTM

mg

MIRM

Army Environmental Database - Compliance-related Cleanup

Army Environmental Database - Restoration

Area of Concern

Badger Army Ammunition Plant

Badger Environmental Board of Advisors

Bureau of Indian Affairs

Base Realignment and Closure

Compliance-related Cleanup

Compact Disc

Comprehensive Enrironmental Response, Compensation, and Liability Act of 1980

Corrective Measures Implementation (Construction)

Corrective Measures Implementation (Operation)

Corrective Measures Study 

Compliance Restoration

Confirmatory Sampling

cubic yard

Deterrent Burning Ground

Dibutyl-Phthalate

Decision Document

Defense Environmental Restoration Program

Design

Dinitrotoluene

Diphenylamine

Environmental Restoration, Army

Environmental Risk Assessment

Explosive Safety Submission

Final Remedial Action

Feasibility Study

Fiscal Year

Gruber's Grove Bay

Geographic Information System

General Services Administration

Groundwater

Ho-Chunk Nation

Identification

In-Field Condition Report

Installation Restoration

Interim Remedial Action

Interim Remedial Measure

Installation Restoration Program

thousand

kilogram

Long-Term Management

milligram

Modified Interim Remedial Measure
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Acronyms

MMRP

MR

N/A

NAC

NFA

NG

NPL

ODUSD (I&E)

OM,A

PA

PBC

PBG

PCB

POL

ppb

ppm

RA

RA(C)

RA(O)

RAB

RC

RCRA

RD

RFA

RFI

RI

RIP

ROD

RRSE

SAC

SI

SVE

SVOC

TAPP

TBD

TRC

USACHPPM

USAEC

USATHAMA

USDA

USEPA

UST

VOC

WDNR

Military Munitions Response Program

Munitions Response

Not Applicable

Nitric Acid

No Further Action

Nitroglycerine

National Priorities List

Office of the Deputy Under Secretary of Defense for Installations and Environment

Operations and Maintenance, Army

Preliminary Assessment

Public Benefit Conveyance

Propellant Burning Ground

Polychlorinated Biphenyl

Petroleum, Oil, and Lubricants

parts per billion

parts per million

Remedial Action

Remedial Action - Construction

Remedial Action - Operation

Restoration Advisory Board

Response Complete

Resource Conservation and Recovery Act

Remedial Design

RCRA Facility Assessment

RCRA Facility Investigation

Remedial Investigation

Remedy-in-Place

Record of Decision

Relative Risk Site Evaluation

Sulfuric Acid Concentrator

Site Inspection

Soil Vapor Extraction

Semi-volatile organic compounds 

Technical Assistance for Public Participation

To Be Determined

Technical Review Committee

US Army Center for Health Promotion and Preventive Medicine

US Army Environmental Command

US Army Toxic and Hazardous Materials Agency

US Department of Agriculture

US Environmental Protection Agency

Underground Storage Tank

Volatile Organic Compounds

Wisconsin Department of Natural Resources
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Installation Locale

Lead Organization
Base Realignment and Closure Division

Lead Executing Agencies for Installation

Regulator Participation

Installation Restoration Advisory Board (RAB)/Technical Review Committee (TRC)/Technical Assistance for Public 
Participation (TAPP) Status

Installation Program Summaries

IRP

CR

Primary Contaminants of Concern:

Primary Contaminants of Concern:

Explosives, Metals, Petroleum, Oil and Lubricants (POL), Polychlorinated 
Biphenyls (PCB), Volatiles (VOC)

Explosives, Metals, Polychlorinated Biphenyls (PCB), Semi-volatiles 
(SVOC), Volatiles (VOC)

Groundwater, Sediment, Soil

Soil

The BAAP site is located on 7,275.24 acres of land in Sauk County, Wisconsin. It is bordered on the north by Devil's Lake State 
Park, on the east by farmland, State Highway 78, and the Wisconsin River, on the south by farmland, and on the west by US 
Highway 12. It is approximately nine miles south of Baraboo (pop. 10,771), and seven miles north of Sauk City and Prairie du Sac 
(population 3,109 and 3,231 respectively).  Bluffview, a residential area with approximately 1,000 residents, is located directly 
west across Highway 12 from Badger's main gate. On Badger's east side, between Highway 78 and the Wisconsin River, there 
are several unincorporated residential developments with a projected population of 1,000 people when fully developed.

RAB established 1993

Installation Size (Acreage):

State:
County:
City:

Other Locale Information

 7,275.24
Baraboo

Sauk
Wisconsin

Affected Media of Concern:

Affected Media of Concern:

Installation Information

Federal

State

Installation Mission
The mission of the BAAP is to prepare the property for transfer from Army control to various federal land managers or their 
sponsored agents.

USAEC, Cleanup and Munitions Division, West Branch

National Priorities List (NPL) Status
BADGER ARMY AMMUNITION PLANT is not on the NPL

USEPA, Region 5

WDNR
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Cleanup Program Summary

Installation Historic Activity

Installation Program Cleanup Progress
IRP

CR

Prior Year Progress:

Prior Year Progress:

BAAP-001: Close site. 

BAAP-012: Get municipal, state and ACSIM approval of municipal water system,  reduce residential 
monitoring, reduce monitored natural attenuation (MNA) well sampling.

BAAP-33: Operate MIRM pump-and-treat, shut down interim remedial measure (IRM) system, and 
monitor groundwater rebound at source.

BAAP-35: Maintain caps and covers.

BAAP-40: Determine appropriate remedy.

BAAP-43: Complete demolition, continue soil investigations and closure process.  

CC-BAAP-44: Get regulatory concurrence for completed remedial investigation (RI)/RA activities for 
sewers via closure letters for parcels.

Future Plan of Action:

Future Plan of Action:

BAAP-012: Get municipal approval of water system and start construction. Get WDNR approval of 
reduced groundwater monitoring. Refine MNA.

BAAP-33: Start modified interim remedial measure (MIRM) shutdown once IRM shutdown proved 
successful. 

BAAP-35: Maintain caps and covers.

BAAP-40: Design sediment remedy and implement.

BAAP-43: Complete RI/RA and WDNR closures.

CC-BAAP-44: Completed regulatory concurrence in fiscal year (FY)2014. 

The BAAP was constructed in 1942 in Sauk County, Wisconsin, near the city of Baraboo. The plant was operated intermittently 
over a 33-year period to produce single-base and double-base propellant for cannon, rocket, and small arms ammunition. Plant 
operation was terminated in March 1975 and all production facilities and many support functions were placed on standby status. 
Maintenance of standby facilities continued until 1998, when the Army declared BAAP excess to its needs.   



Disposal of propellant waste in open burn pits and discharge of production wastewaters to open ditches and ponds appear to be 
the major sources of groundwater problems on and off the installation. Monitoring of groundwater indicates natural attenuation is 
occurring. Incidental soil contamination around painted production buildings has been investigated and remediated after the 
buildings were demolished.



Now the 7,275-acre facility is ready for changes in ownership. The General Services Administration (GSA) is the federal agency 
handling the property disposal. The proposed new owners are the US Department of Agriculture (USDA) for dairy forage 
research, the WDNR for a recreation area, and the town of Sumpter Bluffview Sanitary and Water District to continue services to 
the nearby residential community. The town will also acquire three historic cemeteries. Wisconsin Department of Transportation 
reconstructed US Highway 78 on portions of the installation.
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Complete
Planned

Status
200804
201304

Begin Date
200906
201307

End Date
2009
2013

End FY

BAAP-006: The deterrent burning ground (DBG) biotreatment system was removed and cap restored to an impervious 
condition in 2012. No other soil actions are required: groundwater is addressed at BAAP-12.



BAAP-12: The site-wide groundwater issues [DBG, propellant burning ground (PBG), and central plume areas] are being 
addressed by the offer to install an off-site municipal water system (awaiting municipal approval) and continued MNA, per the 
alternative feasibility study (FS) approved by WDNR June 28, 2012. 



BAAP-33: A vapor intrusion study for this solvent plume completed in accordance with USEPA and State guidance in spring 
2012 found no problems. The first phase of the shutdown of the PBG groundwater pump-and-treat systems was implemented
in December 2012 at the source area. 



BAAP-001: The settling ponds area final remedy will be soil excavation and removal, with state approval expected in summer 
2013.



BAAP-40: Gruber's Grove Bay requires additional sediment treatment, based on WDNR review of remaining sediments after 
dredging. Remedial design (RD) is underway, with treatment planned in 2014. 



BAAP-35: Long-term maintenance of caps on closed sites and landfills, with required groundwater monitoring, is expected to 
continue.

Recommendations and Implementation Plans:

PC&EPM FOR DETERRENT BURNING GROUND
PC&EPM FOR PBG 1949 PIT & LANDFILL 1
PC&EPM FOR PBG CONTAMINATED WASTE PITS
PC&EPM FOR PBG RACETRACK AREA
PC&EPM FOR SOUTHERN OFF-POST AREA

Associated ROD/DD Name
BAAP-006
BAAP-35
BAAP-33
BAAP-34
BAAP-012

Sites

BAAP-006: Cap as remedy working as designed. GW needs more evaluation. Biotreatment system needs modification
& better measurement of effectiveness.

Results

BAAP-006:evaluate biotreatment,define plume,add mon wells, define exit strategy.

Define central plume. BAAP-33:Optimize gw pump&treat, define exit strategy.

Actions

BAAP 006: Modify closure agreemnt to end biotreatment in next 5 yrs & define end of gw monitoring. BAAP-33: Prepare 
Alt FS for gw to define end of gw monitoring.

Plans

5-Year / Periodic Review Summary

5-Year / Periodic Review Summary

Last Completed 5-Year / Periodic Review Details
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Parcel Summary

Parcel Name:

Parcel Name:

Parcel Name:

Parcel A 

Parcel B

Parcel C

Current Land Use:

Current Land Use:

Current Land Use:

Agricultural

Agricultural

Agricultural

Future Land Use:

Future Land Use:

Future Land Use:

Agricultural

Agricultural

Agricultural

Transfer Date:

Transfer Date:

Transfer Date:

200409

200409

200409

Parcel Size:

Parcel Size:

Parcel Size:

 89.00

 55.36

 114.22

USDA Dairy Forage Research Center

USDA Dairy Forage Research Center

USDA Dairy Forage Research Center

Associated Sites:

Associated Sites:

Associated Sites:

BAAP-012

BAAP-012

BAAP-001, BAAP-012

Recipient Organization:

Recipient Organization:

Recipient Organization:

Leases/Permits/Licenses:

Leases/Permits/Licenses:

Leases/Permits/Licenses:

N/A

N/A

N/A

Transfer Strategy:

Transfer Strategy:

Transfer Strategy:

Transfer to Other Federal Agencies

Transfer to Other Federal Agencies

Transfer to Other Federal Agencies

N/A

N/A

N/A

Other Issues Affecting Transfer:

Other Issues Affecting Transfer:

Other Issues Affecting Transfer:

Encumbrances:

Encumbrances:

Encumbrances:

none

none

none

Summary of Parcel Prioritization and Transfer Strategy
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Parcel Summary

Parcel Name:

Parcel Name:

Parcel Name:

Parcel D

Parcel DOT

Parcel E

Current Land Use:

Current Land Use:

Current Land Use:

Agricultural

Other (US Highway 78 right of  way)

Agricultural

Future Land Use:

Future Land Use:

Future Land Use:

Agricultural

Other (Hwy 78 )

Agricultural

Transfer Date:

Transfer Date:

Transfer Date:

200409

201109

200409

Parcel Size:

Parcel Size:

Parcel Size:

 1,670.51

 60.21

 11.98

USDA Dairy Forage Research Center

State of Wisconsin Department of Transportation 

USDA Dairy Forage Research Center

Associated Sites:

Associated Sites:

Associated Sites:

BAAP-012, BAAP-33

BAAP-001, BAAP-012

BAAP-012

Recipient Organization:

Recipient Organization:

Recipient Organization:

Leases/Permits/Licenses:

Leases/Permits/Licenses:

Leases/Permits/Licenses:

N/A

N/A

N/A

Transfer Strategy:

Transfer Strategy:

Transfer Strategy:

Transfer to Other Federal Agencies

Public Benefit Conveyance (PBC)

Transfer to Other Federal Agencies

N/A

N/A

N/A

Other Issues Affecting Transfer:

Other Issues Affecting Transfer:

Other Issues Affecting Transfer:

Encumbrances:

Encumbrances:

Encumbrances:

none

none

none
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Parcel Summary

Parcel Name:

Parcel Name:

Parcel Name:

Parcel F

Parcel G

Parcel H

Current Land Use:

Current Land Use:

Current Land Use:

Agricultural

Agricultural

Other (storage & explosive decontamination of metal equip)

Future Land Use:

Future Land Use:

Future Land Use:

Agricultural

Agricultural

Agricultural

Transfer Date:

Transfer Date:

Transfer Date:

200409

200507

201409

Parcel Size:

Parcel Size:

Parcel Size:

 20.19

 45.10

 44.60

USDA Dairy Forage Research Center

USDA Dairy Forage Research Center

USDA Dairy Forage Research Center

Associated Sites:

Associated Sites:

Associated Sites:

BAAP-012, BAAP-33

BAAP-012, BAAP-35, BAAP-43, BAAP-33

Recipient Organization:

Recipient Organization:

Recipient Organization:

Leases/Permits/Licenses:

Leases/Permits/Licenses:

Leases/Permits/Licenses:

N/A

N/A

N/A

Transfer Strategy:

Transfer Strategy:

Transfer Strategy:

Transfer to Other Federal Agencies

Transfer to Other Federal Agencies

Transfer to Other Federal Agencies

N/A

N/A

N/A

Other Issues Affecting Transfer:

Other Issues Affecting Transfer:

Other Issues Affecting Transfer:

Encumbrances:

Encumbrances:

Encumbrances:

none

none

N/A
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Parcel Summary

Parcel Name:

Parcel Name:

Parcel Name:

Parcel H1

Parcel I

Parcel J

Current Land Use:

Current Land Use:

Current Land Use:

Other (storage of explosive items awaiting decon)

Other (Closed landfill )

Other (disposal of inert materials)

Future Land Use:

Future Land Use:

Future Land Use:

Agricultural

Other (closed landfill/wildlife area )

Other (wildlife area )

Transfer Date:

Transfer Date:

Transfer Date:

201409

200509

201103

Parcel Size:

Parcel Size:

Parcel Size:

 29.06

 16.85

 9.91

USDA Dairy Forage Research Center

USDA Dairy Forage Research Center

USDA Dairy Forage Research Center

Associated Sites:

Associated Sites:

Associated Sites:

BAAP-012, BAAP-43

BAAP-012

Recipient Organization:

Recipient Organization:

Recipient Organization:

Leases/Permits/Licenses:

Leases/Permits/Licenses:

Leases/Permits/Licenses:

N/A

N/A

N/A

Transfer Strategy:

Transfer Strategy:

Transfer Strategy:

Transfer to Other Federal Agencies

Transfer to Other Federal Agencies

Transfer to Other Federal Agencies

N/A

N/A

N/A

Other Issues Affecting Transfer:

Other Issues Affecting Transfer:

Other Issues Affecting Transfer:

Encumbrances:

Encumbrances:

Encumbrances:

N/A

none

N/A



Final BADGER ARMY AMMUNITION PLANT Installation Action Plan - 11

Parcel Summary

Parcel Name:

Parcel Name:

Parcel Name:

Parcel K

Parcel K1

Parcel K2

Current Land Use:

Current Land Use:

Current Land Use:

Other (wildlife, agriculture, clay & sand borrow)

Other (closed landfill/wildlife )

Other (closed remediation site with long term maintenance)

Future Land Use:

Future Land Use:

Future Land Use:

Recreational

Recreational

Recreational

Transfer Date:

Transfer Date:

Transfer Date:

201005

201005

201005

Parcel Size:

Parcel Size:

Parcel Size:

 1,168.42

 12.30

 17.29

National Park Service passthrough to WDNR

National Park Service passthrough to WDNR

National Park Service passthrough to WDNR

Associated Sites:

Associated Sites:

Associated Sites:

BAAP-012

BAAP-012, BAAP-35

BAAP-012, BAAP-35

Recipient Organization:

Recipient Organization:

Recipient Organization:

Leases/Permits/Licenses:

Leases/Permits/Licenses:

Leases/Permits/Licenses:

N/A

N/A

N/A

Transfer Strategy:

Transfer Strategy:

Transfer Strategy:

Public Benefit Conveyance (PBC)

Public Benefit Conveyance (PBC)

Public Benefit Conveyance (PBC)

N/A

N/A

N/A

Other Issues Affecting Transfer:

Other Issues Affecting Transfer:

Other Issues Affecting Transfer:

Encumbrances:

Encumbrances:

Encumbrances:

N/A

N/A

N/A
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Parcel Summary

Parcel Name:

Parcel Name:

Parcel Name:

Parcel K3

Parcel K4

Parcel L

Current Land Use:

Current Land Use:

Current Land Use:

Other (wildlife area)

Other (inactive propellant manufacturing area)

Other (agriculture, wildlife area )

Future Land Use:

Future Land Use:

Future Land Use:

Other (park land)

Other (park land)

Other (park land)

Transfer Date:

Transfer Date:

Transfer Date:

201005

201309

201005

Parcel Size:

Parcel Size:

Parcel Size:

 1.14

 54.95

 199.38

National Park Service passthrough to WDNR

National Park passthrough to WI Dept of Natl Resou

National Park Service passthrough to WDNR

Associated Sites:

Associated Sites:

Associated Sites: BAAP-012

Recipient Organization:

Recipient Organization:

Recipient Organization:

Leases/Permits/Licenses:

Leases/Permits/Licenses:

Leases/Permits/Licenses:

N/A

N/A

N/A

Transfer Strategy:

Transfer Strategy:

Transfer Strategy:

Public Benefit Conveyance (PBC)

Transfer to Other Federal Agencies

Public Benefit Conveyance (PBC)

N/A

Originally approved by  BIA for HCN. BIA declined Aug2011. HCN trying to change that 
decision. GSA offered to WDNR Feb. 29, 2012.

N/A

Other Issues Affecting Transfer:

Other Issues Affecting Transfer:

Other Issues Affecting Transfer:

Encumbrances:

Encumbrances:

Encumbrances:

N/A

N/A

N/A
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Parcel Summary

Parcel Name:

Parcel Name:

Parcel Name:

Parcel M

Parcel M1

Parcel M2

Current Land Use:

Current Land Use:

Current Land Use:

Other (wildlife area )

Other (wildlife area, remediation area )

Other (monofill for dredging sediments)

Future Land Use:

Future Land Use:

Future Land Use:

Other (park land)

Other (park land)

Other (closed monofill/ park land )

Transfer Date:

Transfer Date:

Transfer Date:

201005

201409

201005

Parcel Size:

Parcel Size:

Parcel Size:

 385.31

 160.60

 17.97

National Park Service passthrough to WDNR

National Park Service passthrough to Wisconsin DNR

National Park Service passthrough to WDNR

Associated Sites:

Associated Sites:

Associated Sites:

BAAP-012

BAAP-001, BAAP-012

BAAP-012

Recipient Organization:

Recipient Organization:

Recipient Organization:

Leases/Permits/Licenses:

Leases/Permits/Licenses:

Leases/Permits/Licenses:

N/A

N/A

N/A

Transfer Strategy:

Transfer Strategy:

Transfer Strategy:

Public Benefit Conveyance (PBC)

Public Benefit Conveyance (PBC)

Public Benefit Conveyance (PBC)

N/A

N/A

N/A

Other Issues Affecting Transfer:

Other Issues Affecting Transfer:

Other Issues Affecting Transfer:

Encumbrances:

Encumbrances:

Encumbrances:

N/A

N/A

N/A
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Parcel Summary

Parcel Name:

Parcel Name:

Parcel Name:

Parcel M3

Parcel N

Parcel O

Current Land Use:

Current Land Use:

Current Land Use:

Other (inactive cemetery maintained by Army)

Other (inactive water pumping station)

Other (wild life area )

Future Land Use:

Future Land Use:

Future Land Use:

Other (active cemetery operated by cemetery association)

Other (park land)

Other (buffalo grazing, cultural activities )

Transfer Date:

Transfer Date:

Transfer Date:

201409

201005

201409

Parcel Size:

Parcel Size:

Parcel Size:

 1.00

 4.56

 332.17

Town of Sumpter

National Park Service passthrough to WDNR

National Park Service passthrough to WDNR

Associated Sites:

Associated Sites:

Associated Sites: BAAP-012

Recipient Organization:

Recipient Organization:

Recipient Organization:

Leases/Permits/Licenses:

Leases/Permits/Licenses:

Leases/Permits/Licenses:

N/A

N/A

N/A

Transfer Strategy:

Transfer Strategy:

Transfer Strategy:

Public Sale

Public Benefit Conveyance (PBC)

Public Benefit Conveyance (PBC)

N/A

N/A

N/A

Other Issues Affecting Transfer:

Other Issues Affecting Transfer:

Other Issues Affecting Transfer:

Encumbrances:

Encumbrances:

Encumbrances:

N/A

N/A

N/A
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Parcel Summary

Parcel Name:

Parcel Name:

Parcel Name:

Parcel O1

Parcel O2

Parcel O3

Current Land Use:

Current Land Use:

Current Land Use:

Other (inactive water filtration plant)

Other (inactive cemetery maintained by Army )

Other (rocket motor static firing )

Future Land Use:

Future Land Use:

Future Land Use:

Other (buffalo grazing, cultural activities )

Other (cemetery operated by cemetery association)

Other (buffalo grazing & cultural activities)

Transfer Date:

Transfer Date:

Transfer Date:

201409

201409

201312

Parcel Size:

Parcel Size:

Parcel Size:

 3.89

 .03

 12.85

National Park Service passthrough to WDNR

Town of Sumpter

National Park passthrough to WI Dept of Natl Resou

Associated Sites:

Associated Sites:

Associated Sites: BAAP-012

Recipient Organization:

Recipient Organization:

Recipient Organization:

Leases/Permits/Licenses:

Leases/Permits/Licenses:

Leases/Permits/Licenses:

N/A

N/A

N/A

Transfer Strategy:

Transfer Strategy:

Transfer Strategy:

Transfer to Other Federal Agencies

Public Sale

Transfer to Other Federal Agencies

Originally approved by BIA for Ho-Chunk Nation. BIA declined August 2011. HCN trying to 
change that decision. GSA offered to WDNR Feb. 29, 2012.

N/A

Originally approved by BIA for Ho-Chunk Nation. BIA declined August 2011. HCN trying to 
change that decision. GSA offered to WDNR Feb. 29, 2012.

Other Issues Affecting Transfer:

Other Issues Affecting Transfer:

Other Issues Affecting Transfer:

Encumbrances:

Encumbrances:

Encumbrances:

N/A

N/A

N/A
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Parcel Summary

Parcel Name:

Parcel Name:

Parcel Name:

Parcel O4

Parcel O5

Parcel O6

Current Land Use:

Current Land Use:

Current Land Use:

Other (inactive propellant production area )

Other (inactive propellant test area )

Other (inactive cemetery maintained by Army)

Future Land Use:

Future Land Use:

Future Land Use:

Other (buffalo grazing and cultural activities)

Other (buffalo grazing and cultural activities)

Other (active cemetery operated by cemetery association)

Transfer Date:

Transfer Date:

Transfer Date:

201309

201309

201409

Parcel Size:

Parcel Size:

Parcel Size:

 10.35

 14.41

 2.56

National Park passthrough to WI Dept of Natl Resou

Nat'l Park Svc passthrough to WI Dpt Natl Resource

Town of Sumpter

Associated Sites:

Associated Sites:

Associated Sites:

Recipient Organization:

Recipient Organization:

Recipient Organization:

Leases/Permits/Licenses:

Leases/Permits/Licenses:

Leases/Permits/Licenses:

N/A

N/A

N/A

Transfer Strategy:

Transfer Strategy:

Transfer Strategy:

Transfer to Other Federal Agencies

Public Benefit Conveyance (PBC)

Public Sale

Originally approved by BIA for Ho-Chunk Nation. BIA declined August 2011. HCN trying to 
change that decision. GSA offered to WDNR Feb. 29, 2012.

Originally approved by BIA for Ho-Chunk Nation. BIA declined August 2011. HCN trying to 
change that decision. GSA offered to WDNR Feb. 29, 2012.

N/A

Other Issues Affecting Transfer:

Other Issues Affecting Transfer:

Other Issues Affecting Transfer:

Encumbrances:

Encumbrances:

Encumbrances:

N/A

N/A

N/A
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Parcel Summary

Parcel Name:

Parcel Name:

Parcel Name:

Parcel O7

Parcel P1

Parcel P2

Current Land Use:

Current Land Use:

Current Land Use:

Other (inactive propellant manufacturing area )

Other (inactive propellant production support area )

Other (inactive propellant manufacturing area )

Future Land Use:

Future Land Use:

Future Land Use:

Other (buffalo grazing and cultural activities )

Other (buffalo grazing and cultural activities)

Other (buffalo raising and cultural activities )

Transfer Date:

Transfer Date:

Transfer Date:

201309

201309

201104

Parcel Size:

Parcel Size:

Parcel Size:

 33.00

 68.14

 161.64

Nat'l Park Svc passthrough to WI Dept of Nat'l Rsc

Nat'l Park Svc passthru to WI Dept Natrl Resources

National Park Service passthrough to Wisconsin DNR

Associated Sites:

Associated Sites:

Associated Sites:

BAAP-012, BAAP-43

BAAP-012

Recipient Organization:

Recipient Organization:

Recipient Organization:

Leases/Permits/Licenses:

Leases/Permits/Licenses:

Leases/Permits/Licenses:

N/A

N/A

N/A

Transfer Strategy:

Transfer Strategy:

Transfer Strategy:

Public Benefit Conveyance (PBC)

Public Benefit Conveyance (PBC)

Public Benefit Conveyance (PBC)

Originally approved by BIA for Ho-Chunk Nation. BIA declined August 2011. HCN trying to 
change that decision. GSA offered to WDNR Feb. 29, 2012.

Originally approved by BIA for Ho-Chunk Nation. BIA declined August 2011. HCN trying to 
change that decision. GSA offered to WDNR Feb. 29, 2012.

N/A

Other Issues Affecting Transfer:

Other Issues Affecting Transfer:

Other Issues Affecting Transfer:

Encumbrances:

Encumbrances:

Encumbrances:

N/A

N/A

N/A
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Parcel Summary

Parcel Name:

Parcel Name:

Parcel Name:

Parcel P3

Parcel P4

Parcel P5

Current Land Use:

Current Land Use:

Current Land Use:

Other (inactive nitroglycerine production area )

Other (grazing and wildlife )

Future Land Use:

Future Land Use:

Future Land Use:

Other (park land )

Other (park land )

Transfer Date:

Transfer Date:

Transfer Date:

201309

201312

201104

Parcel Size:

Parcel Size:

Parcel Size:

 30.25

 47.13

 78.32

National Park Service passthrough to Wisconsin DNR

National Park Service passthrough to Wisconsin DNR

National Park Service passthrough to Wisconsin DNR

Associated Sites:

Associated Sites:

Associated Sites:

BAAP-012

BAAP-012

BAAP-012

Recipient Organization:

Recipient Organization:

Recipient Organization:

Leases/Permits/Licenses:

Leases/Permits/Licenses:

Leases/Permits/Licenses:

N/A

N/A

N/A

Transfer Strategy:

Transfer Strategy:

Transfer Strategy:

Public Benefit Conveyance (PBC)

Public Benefit Conveyance (PBC)

Public Benefit Conveyance (PBC)

N/A

N/A

N/A

Other Issues Affecting Transfer:

Other Issues Affecting Transfer:

Other Issues Affecting Transfer:

Encumbrances:

Encumbrances:

Encumbrances:

N/A

N/A

N/A

N/A

N/A
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Parcel Summary

Parcel Name:

Parcel Name:

Parcel Name:

Parcel P6

Parcel Q1

Parcel Q2

Current Land Use:

Current Land Use:

Current Land Use:

Future Land Use:

Future Land Use:

Future Land Use:

Transfer Date:

Transfer Date:

Transfer Date:

201104

201312

201312

Parcel Size:

Parcel Size:

Parcel Size:

 43.25

 43.52

 145.56

National Park Service passthrough to Wisconsin DNR

National Park Service passthrough to WDNR

National Park Service passthrough to WDNR

Associated Sites:

Associated Sites:

Associated Sites:

BAAP-43

Recipient Organization:

Recipient Organization:

Recipient Organization:

Leases/Permits/Licenses:

Leases/Permits/Licenses:

Leases/Permits/Licenses:

N/A

N/A

N/A

Transfer Strategy:

Transfer Strategy:

Transfer Strategy:

Public Benefit Conveyance (PBC)

Public Benefit Conveyance (PBC)

Public Benefit Conveyance (PBC)

N/A

Originally approved by BIA for Ho-Chunk Nation. BIA declined August 2011. HCN trying to 
change that decision. GSA offered to WDNR Feb. 29, 2012.

Originally approved by BIA for Ho-Chunk Nation. BIA declined August 2011. HCN trying to 
change that decision. GSA offered to WDNR Feb. 29, 2012.

Other Issues Affecting Transfer:

Other Issues Affecting Transfer:

Other Issues Affecting Transfer:

Encumbrances:

Encumbrances:

Encumbrances:

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A
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Parcel Summary

Parcel Name:

Parcel Name:

Parcel Name:

Parcel Q3

Parcel R

Parcel R1

Current Land Use:

Current Land Use:

Current Land Use:

Recreational

Recreational

Future Land Use:

Future Land Use:

Future Land Use:

Recreational

Recreational

Recreational

Transfer Date:

Transfer Date:

Transfer Date:

201309

201309

201309

Parcel Size:

Parcel Size:

Parcel Size:

 239.22

 93.68

 14.11

National Park Service passthrough to WDNR

National Park Service passthrough to WDNR

National Park Service passthrough to WDNR

Associated Sites:

Associated Sites:

Associated Sites:

BAAP-012

BAAP-012, BAAP-43

BAAP-012, BAAP-43

Recipient Organization:

Recipient Organization:

Recipient Organization:

Leases/Permits/Licenses:

Leases/Permits/Licenses:

Leases/Permits/Licenses:

N/A

N/A

N/A

Transfer Strategy:

Transfer Strategy:

Transfer Strategy:

Public Benefit Conveyance (PBC)

Public Benefit Conveyance (PBC)

Public Benefit Conveyance (PBC)

Originally approved by BIA for Ho-Chunk Nation. BIA declined August 2011. HCN trying to 
change that decision. GSA offered to WDNR Feb. 29, 2012.

Originally approved by BIA for Ho-Chunk Nation. BIA declined August 2011. HCN trying to 
change that decision. GSA offered to WDNR Feb. 29, 2012.

Originally approved by BIA for Ho-Chunk Nation. BIA declined August 2011. HCN trying to 
change that decision. GSA offered to WDNR Feb. 29, 2012.

Other Issues Affecting Transfer:

Other Issues Affecting Transfer:

Other Issues Affecting Transfer:

Encumbrances:

Encumbrances:

Encumbrances:

N/A

N/A

N/A

N/A
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Parcel Summary

Parcel Name:

Parcel Name:

Parcel Name:

Parcel R2

Parcel R3

Parcel R4

Current Land Use:

Current Land Use:

Current Land Use:

Other (Drinking water well)

Commercial

Recreational

Future Land Use:

Future Land Use:

Future Land Use:

Other (Drinking water well)

Recreational

Recreational

Transfer Date:

Transfer Date:

Transfer Date:

201202

201309

201209

Parcel Size:

Parcel Size:

Parcel Size:

 1.01

 35.75

 29.01

US HHS passthrough to Bluffview Sanitary District

National Park Service passthrough to WDNR

National Park Service passthrough to Wisconsin DNR

Associated Sites:

Associated Sites:

Associated Sites:

BAAP-43, CC-BAAP-44

Recipient Organization:

Recipient Organization:

Recipient Organization:

Leases/Permits/Licenses:

Leases/Permits/Licenses:

Leases/Permits/Licenses:

N/A

N/A

N/A

Transfer Strategy:

Transfer Strategy:

Transfer Strategy:

Public Benefit Conveyance (PBC)

Public Benefit Conveyance (PBC)

Public Benefit Conveyance (PBC)

N/A

N/A

N/A

Other Issues Affecting Transfer:

Other Issues Affecting Transfer:

Other Issues Affecting Transfer:

Encumbrances:

Encumbrances:

Encumbrances:

N/A

N/A

N/A
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Parcel Summary

Parcel Name:

Parcel Name:

Parcel Name:

Parcel S1

Parcel S2

Parcel S3

Current Land Use:

Current Land Use:

Current Land Use:

Recreational

Recreational

Recreational

Future Land Use:

Future Land Use:

Future Land Use:

Recreational

Recreational

Recreational

Transfer Date:

Transfer Date:

Transfer Date:

201309

201109

201209

Parcel Size:

Parcel Size:

Parcel Size:

 35.40

 87.48

 39.67

National Park Service passthrough to WDNR

National Park Service passthrough to Wisconsin DNR

National Park Service passthrough to Wisconsin DNR

Associated Sites:

Associated Sites:

Associated Sites:

BAAP-43, CC-BAAP-44

BAAP-012, BAAP-43, CC-BAAP-44

Recipient Organization:

Recipient Organization:

Recipient Organization:

Leases/Permits/Licenses:

Leases/Permits/Licenses:

Leases/Permits/Licenses:

N/A

N/A

N/A

Transfer Strategy:

Transfer Strategy:

Transfer Strategy:

Public Benefit Conveyance (PBC)

Public Benefit Conveyance (PBC)

Public Benefit Conveyance (PBC)

N/A

N/A

N/A

Other Issues Affecting Transfer:

Other Issues Affecting Transfer:

Other Issues Affecting Transfer:

Encumbrances:

Encumbrances:

Encumbrances:

N/A

N/A

N/A
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Parcel Summary

Parcel Name:

Parcel Name:

Parcel Name:

Parcel S4

Parcel S5

Parcel T

Current Land Use:

Current Land Use:

Current Land Use:

Recreational

Recreational

Industrial

Future Land Use:

Future Land Use:

Future Land Use:

Recreational

Recreational

Industrial

Transfer Date:

Transfer Date:

Transfer Date:

201312

201309

201202

Parcel Size:

Parcel Size:

Parcel Size:

 9.83

 15.71

 15.44

National Park Service passthrough to WDNR

National Park Service passthrough to WDNR

US HHS passthrough to Bluffview Sanitary District

Associated Sites:

Associated Sites:

Associated Sites:

BAAP-43

BAAP-012

Recipient Organization:

Recipient Organization:

Recipient Organization:

Leases/Permits/Licenses:

Leases/Permits/Licenses:

Leases/Permits/Licenses:

N/A

N/A

N/A

Transfer Strategy:

Transfer Strategy:

Transfer Strategy:

Public Benefit Conveyance (PBC)

Public Benefit Conveyance (PBC)

Public Benefit Conveyance (PBC)

Originally approved by BIA for Ho-Chunk Nation. BIA declined August 2011. HCN trying to 
change that decision. GSA offered to WDNR Feb. 29, 2012.

Originally approved by BIA for Ho-Chunk Nation. BIA declined August 2011. HCN trying to 
change that decision. GSA offered to WDNR Feb. 29, 2012.

N/A

Other Issues Affecting Transfer:

Other Issues Affecting Transfer:

Other Issues Affecting Transfer:

Encumbrances:

Encumbrances:

Encumbrances:

N/A

N/A

N/A
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Parcel Summary

Parcel Name:

Parcel Name:

Parcel Name:

Parcel T1

Parcel U2

Parcel U3

Current Land Use:

Current Land Use:

Current Land Use:

Industrial

Recreational

Recreational

Future Land Use:

Future Land Use:

Future Land Use:

Recreational

Recreational

Transfer Date:

Transfer Date:

Transfer Date:

201309

201312

201309

Parcel Size:

Parcel Size:

Parcel Size:

 147.41

 100.43

 130.72

US HHS passthrough to Bluffview Sanitary District

National Park Service passthrough to WDNR

National Park Service passthrough to WDNR

Associated Sites:

Associated Sites:

Associated Sites:

BAAP-001, BAAP-012, BAAP-33

BAAP-012

Recipient Organization:

Recipient Organization:

Recipient Organization:

Leases/Permits/Licenses:

Leases/Permits/Licenses:

Leases/Permits/Licenses:

N/A

N/A

N/A

Transfer Strategy:

Transfer Strategy:

Transfer Strategy:

Public Benefit Conveyance (PBC)

Public Benefit Conveyance (PBC)

Public Benefit Conveyance (PBC)

N/A

Originally approved by BIA for Ho-Chunk Nation. BIA declined August 2011. HCN trying to 
change that decision. GSA offered to WDNR Feb. 29, 2012.

Originally approved by BIA for Ho-Chunk Nation. BIA declined August 2011. HCN trying to 
change that decision. GSA offered to WDNR Feb. 29, 2012.

Other Issues Affecting Transfer:

Other Issues Affecting Transfer:

Other Issues Affecting Transfer:

Encumbrances:

Encumbrances:

Encumbrances:

N/A

N/A

N/A

N/A
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Parcel Summary

Parcel Name:

Parcel Name:

Parcel Name:

Parcel V

Parcel V1

Parcel V2

Current Land Use:

Current Land Use:

Current Land Use:

Recreational

Other (active permitted demolition landfill )

Recreational

Future Land Use:

Future Land Use:

Future Land Use:

Recreational

Other (inactive, capped landfill )

Recreational

Transfer Date:

Transfer Date:

Transfer Date:

201309

201409

201309

Parcel Size:

Parcel Size:

Parcel Size:

 291.15

 96.08

 22.15

National Park Service passthrough to Wisconsin DNR

National Park Service passthrough to WDNR

National Park Service passthrough to Wisconsin DNR

Associated Sites:

Associated Sites:

Associated Sites:

BAAP-012

BAAP-012, BAAP-35

Recipient Organization:

Recipient Organization:

Recipient Organization:

Leases/Permits/Licenses:

Leases/Permits/Licenses:

Leases/Permits/Licenses:

N/A

N/A

N/A

Transfer Strategy:

Transfer Strategy:

Transfer Strategy:

Public Benefit Conveyance (PBC)

Public Benefit Conveyance (PBC)

Public Benefit Conveyance (PBC)

N/A

N/A

N/A

Other Issues Affecting Transfer:

Other Issues Affecting Transfer:

Other Issues Affecting Transfer:

Encumbrances:

Encumbrances:

Encumbrances:

N/A

N/A

N/A
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Parcel Summary

Parcel Name:

Parcel Name:

Parcel Name:

Parcel V3

Parcel W

Parcel X1

Current Land Use:

Current Land Use:

Current Land Use:

Recreational

Other (restored prairie )

Recreational

Future Land Use:

Future Land Use:

Future Land Use:

Recreational

Other (restored prairie )

Recreational

Transfer Date:

Transfer Date:

Transfer Date:

201309

201005

201309

Parcel Size:

Parcel Size:

Parcel Size:

 342.03

 47.39

 58.33

National Park Service passthrough to Wisconsin DNR

National Park Service passthrough to WDNR

National Park Service passthrough to WDNR

Associated Sites:

Associated Sites:

Associated Sites:

BAAP-012

Recipient Organization:

Recipient Organization:

Recipient Organization:

Leases/Permits/Licenses:

Leases/Permits/Licenses:

Leases/Permits/Licenses:

N/A

N/A

N/A

Transfer Strategy:

Transfer Strategy:

Transfer Strategy:

Public Benefit Conveyance (PBC)

Public Benefit Conveyance (PBC)

Transfer to Other Federal Agencies

N/A

N/A

Originally approved by BIA for Ho-Chunk Nation. BIA declined August 2011. HCN trying to 
change that decision. GSA offered to WDNR Feb. 29, 2012.

Other Issues Affecting Transfer:

Other Issues Affecting Transfer:

Other Issues Affecting Transfer:

Encumbrances:

Encumbrances:

Encumbrances:

N/A

N/A

N/A
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Parcel Summary

Parcel Name:

Parcel Name:

Parcel Name:

Parcel X2

Parcel X3

Parcel Y

Current Land Use:

Current Land Use:

Current Land Use:

Recreational

Recreational

Recreational

Future Land Use:

Future Land Use:

Future Land Use:

Recreational

Recreational

Other (park land)

Transfer Date:

Transfer Date:

Transfer Date:

201309

201309

201309

Parcel Size:

Parcel Size:

Parcel Size:

 42.37

 36.95

 68.15

National Park Service passthrough to WDNR

National Park Service passthrough to WDNR

National Park Service passthrough to WDNR

Associated Sites:

Associated Sites:

Associated Sites:

BAAP-43

BAAP-43

BAAP-43

Recipient Organization:

Recipient Organization:

Recipient Organization:

Leases/Permits/Licenses:

Leases/Permits/Licenses:

Leases/Permits/Licenses:

N/A

N/A

N/A

Transfer Strategy:

Transfer Strategy:

Transfer Strategy:

Public Benefit Conveyance (PBC)

Public Benefit Conveyance (PBC)

Public Benefit Conveyance (PBC)

Originally approved by BIA for Ho-Chunk Nation. BIA declined August 2011. HCN trying to 
change that decision. GSA offered to WDNR Feb. 29, 2012.

Originally approved by BIA for Ho-Chunk Nation. BIA declined August 2011. HCN trying to 
change that decision. GSA offered to WDNR Feb. 29, 2012.

Originally approved by BIA for Ho-Chunk Nation. BIA declined August 2011. HCN trying to 
change that decision. GSA offered to WDNR Feb. 29, 2012.

Other Issues Affecting Transfer:

Other Issues Affecting Transfer:

Other Issues Affecting Transfer:

Encumbrances:

Encumbrances:

Encumbrances:

N/A

N/A

N/A
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Parcel Summary

Parcel Name:

Parcel Name:

Parcel Y1

Parcel Y2

Current Land Use:

Current Land Use:

Recreational

Recreational

Future Land Use:

Future Land Use:

Recreational

Recreational

Transfer Date:

Transfer Date:

201309

201309

Parcel Size:

Parcel Size:

 32.87

 24.32

National Park Service passthrough to Wisconsin DNR

National Park Service passthrough to WDNR

Associated Sites:

Associated Sites:

BAAP-43

BAAP-43, CC-BAAP-44

Recipient Organization:

Recipient Organization:

Leases/Permits/Licenses:

Leases/Permits/Licenses:

N/A

N/A

Transfer Strategy:

Transfer Strategy:

Public Benefit Conveyance (PBC)

Public Benefit Conveyance (PBC)

N/A

Originally approved by BIA for Ho-Chunk Nation. BIA declined August 2011. HCN trying to 
change that decision. GSA offered to WDNR Feb. 29, 2012.

Other Issues Affecting Transfer:

Other Issues Affecting Transfer:

Encumbrances:

Encumbrances:

N/A

N/A
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BADGER ARMY AMMUNITION PLANT

Installation Restoration Program
Non-BRAC Excess
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 SummaryIRP
Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count: 37/31

Installation Site Types with Future and/or Underway Phases
1

2

1

1

1

Burn Area

Contaminated Ground Water

Contaminated Sediments

Landfill

Surface Impoundment/Lagoon

Most Widespread Contaminants of Concern

Explosives, Metals, Petroleum, Oil and Lubricants (POL), Polychlorinated Biphenyls (PCB), Volatiles (VOC)

Media of Concern

Groundwater, Sediment, Soil

(BAAP-33)

(BAAP-012, BAAP-43)

(BAAP-40)

(BAAP-35)

(BAAP-001)

Completed Remedial Actions (Interim Remedial Actions / Final Remedial Actions (IRA/FRA))

IRA
IRA

FRA

FRA
FRA

IRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA
IRA

NEW ACID AREA
EXISTING LANDFILL 
(LANDFILL #5)
PROP BRNG GRD - THERM 
TRTMT UNT/RACETRCK
NITROGLYCERINE Pond 
PROP BRNG GRD - 
CONTAMINATED WASTE 
PITS
PROP BRNG GRD - 
CONTAMINATED WASTE 
PITS
TRANSFORMER YARD - PCB
IN SOIL
PROP BRNG GRD - THERM 
TRTMT UNT/RACETRCK
PROP BRNG GRD - THERM 
TRTMT UNT/RACETRCK
CAP & COVER 
MAINTENANCE
CAP & COVER 
MAINTENANCE
POWERHOUSE # 1 SOIL OLD 
FUEL SPILLS
CAP & COVER 
MAINTENANCE
PROP BRNG GRD - 
CONTAMINATED WASTE 
PITS
POWERHOUSE # 1 SOIL OLD 
FUEL SPILLS
NITROGLYCERINE Pond 
DETERRENT BURNING 
GROUND

1987
1990

1995

1996
1997

1997

1997

1998

1998

1998

1998

1998

1999

2000

2000

2001
2001

TBD
TBD

TBD

           $143.3 K
TBD

TBD

TBD

             $6.0 K

TBD

           $962.9 K

           $469.5 K

TBD

TBD

TBD

TBD

TBD
TBD

Site Name Action FY CostRemedy

CAPPING
CAPPING

WASTE REMOVAL - SOILS

DRAINAGE CONTROLS
GROUND WATER TREATMENT

GROUND WATER TREATMENT

WASTE REMOVAL - SOILS

WASTE REMOVAL - SOILS

NATURAL ATTENUATION

CAPPING

CAPPING

FREE PRODUCT RECOVERY

CAPPING

WASTE REMOVAL - SOILS

BIOVENTING

WASTE REMOVAL - SOILS
WASTE REMOVAL - SOILS

Site ID
BAAP-010
BAAP-004

BAAP-34

BAAP-005
BAAP-33

BAAP-33

BAAP-38

BAAP-34

BAAP-34

BAAP-35

BAAP-35

BAAP-37

BAAP-35

BAAP-33

BAAP-37

BAAP-005
BAAP-006
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 SummaryIRP

197701

201512/202009

205403

Year of IRP Inception:

Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Date of IRP completion including Long Term Management (LTM):

Completed Remedial Actions (Interim Remedial Actions / Final Remedial Actions (IRA/FRA))

FRA

FRA
FRA

FRA

IRA
FRA

FRA

IRA
FRA
IRA

FRA
FRA

IRA

FRA

IRA

DETERRENT BURNING 
GROUND
ROCKET PASTE AREA 
EAST & WEST ROCKET AREA
DITCHES
DETERRENT BURNING 
GROUND
OLD ACID AREA
POWERHOUSE # 1 SOIL OLD 
FUEL SPILLS
PROP BRNG GRD - 
CONTAMINATED WASTE 
PITS
GRUBER'S GROVE BAY 
Box Wash Accounts 1890-1&2
SETTLING PONDS/SPOILS 
DISPOSAL AREA
OLD ACID AREA
PROP BRNG GRD - 
CONTAMINATED WASTE 
PITS
SETTLING PONDS/SPOILS 
DISPOSAL AREA
PROP BRNG GRD - 
CONTAMINATED WASTE 
PITS
GW Monitoring ON and OFF 
Post

2003

2003
2003

2004

2005
2006

2007

2007
2007
2008

2008
2008

2009

2009

2012

         $1,475.0 K

            $55.0 K
            $40.0 K

           $525.0 K

TBD
TBD

TBD

TBD
           $191.0 K

TBD

TBD
TBD

TBD

TBD

TBD

Site Name Action FY CostRemedy

CAPPING

WASTE REMOVAL - SOILS
WASTE REMOVAL - SOILS

BIOREMEDITATION - IN SITU

FUGITIVE DUST COVER/CONTROL
REMOVAL

BIOREMEDITATION - IN SITU

REMOVAL
WASTE REMOVAL - SOILS
WASTE REMOVAL - SOILS

WASTE REMOVAL - SOILS
OTHER

WASTE REMOVAL - SOILS

CAPPING

ALTERNATE WATER SUPPLY/WATER 
SUPPLY TREATMENT

Site ID
BAAP-006

BAAP-008
BAAP-36

BAAP-006

BAAP-009
BAAP-37

BAAP-33

BAAP-40
BAAP-42
BAAP-001

BAAP-009
BAAP-33

BAAP-001

BAAP-33

BAAP-012

Duration of IRP
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 Contamination AssessmentIRP

Contamination Assessment Overview

Building demolition, asbestos and explosive safety certifications, followed by soil sampling is proceeding in the last few parcels 
and is expected to be completed in FY2013. Shut down of the groundwater pump-and-treat systems started in December 2012 
and will proceed if no negative impacts are found. The on-site demolition waste landfill will be closed and capped in 2013. 
Transfers of the remaining parcels out of Army control, achieving no further action (NFA) status in Gruber's Grove Bay, installing 
a municipal water system to prevent human exposure to impacted groundwater, and monitoring natural attenuation and capped 
sites to meet long term state requirements will be done in the coming years.

Cleanup Exit Strategy

In the 1940s, the US government acquired more than 10,000 acres to construct BAAP.  In 1942, the construction of the 
propellant plant began  on farmland composed of topsoil (up to 10 feet  of clay silt loess) over very permeable sand and gravel 
deposits. The installation was the largest propellant manufacturing plant constructed in World War II.  It also made propellants for
the Korean and Vietnam conflicts. Active propellant manufacturing ceased in 1976. 



Studies conducted during the late-1970s and early-1980s discovered materials such as propellant grains, dinitrotoluene (DNT), 
nitroglycerine, organic solvents, lead compounds and acids, used during production were potential soil and groundwater 
contaminants. In 1987, a preliminary assessment (PA) and site inspection (SI) were conducted and documented in the Master 
Environmental Plan. Some volatile organic compounds (VOC), such as the solvent carbon tetrachloride, had migrated through 
the soil to the groundwater located 90 to 110 feet (ft) below ground surface. The contaminants then moved with the groundwater, 
which generally flows to the south.



Contaminants have been found in soil at varying depths as well as in groundwater. Contamination from production discharge 
water also has been identified in the bottom sediments of now-dry, man-made settling ponds. This discharge also emptied into 
the waters of Lake Wisconsin at Gruber's Grove Bay. 
In September 1987, based on information developed during the PA, the WDNR issued an in-field condition report (IFCR) for 
BAAP. The IFCR contained requirements to conduct an RI/FS for specified sites on the installation. Over the years the IFCR has 
been modified by the state as necessary, under their Resource Conservation and Recovery Act (RCRA) authority from USEPA, 
to keep it current and address the latest findings and decisions regarding the installation cleanup program.   



In 1988, the installation also received a hazardous waste operations and storage license in accordance with the RCRA Part B 
permit process. Issued jointly by the USEPA Region V and the WDNR, it included specific requirements for an investigation at 
each of the potentially contaminated sites previously identified. It also provided for a phased study program based on a prioritized
ranking. This license was renewed in 1998 for storage only and was no longer needed in 2003 when the storage facility was 
closed.  



BAAP was nominated for the NPL, but was not listed. The remediation program is proceeding under the RCRA authority 
delegated by USEPA to the state in 1994, but the terminology used follows the Comprehensive Environmental Response, 
Compensation and Liability Act of 1980 (CERCLA). The WDNR regulates the Army's remedial efforts. The USEPA involvement 
continues only in an advisory/assistance role.  



Over the years the IFCR identified sites have been investigated and remediated. Additional problems found during the demolition
and investigation of the production areas have been addressed.  There are two capped disposal areas (DPG and PBG) where 
residuals chemicals remain and groundwater contamination has moved away from these sites as distinct plumes. A third plume 
has been identified, but no specific site was identified. All the plumes appear to be stable or decreasing through natural 
attenuation. The maintenance of the source caps and the monitoring of groundwater conditions will continue for many years.

 
Four home wells found to be significantly impacted by the PBG plume were replaced in the 1990s. Two other homes found to be 
significantly impacted by the third plume were replaced in the 2000s. A public water system is proposed by the Army as part of 
the final remedy for the problem, to provide reliable clean water to all residences in the potential area of impact from the three 
plumes. 
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1973

1977

1978

1980

1981

1983

1984

1985

1987

1988

1989

1990

1991

Air Pollution Engineering General Survey NO. 21-001-
74 

Installation Assessment of BAAP

Water Quality Special Study No. 24-0039-78

Closure Plan, Deterrent Burning Grounds, BAAP

Preliminary Environmental Survey, BAAP

BAAAP Contamination Survey, Final Report

Environmental Assessment for Total Plant Operation 
BAAP

Near-Surface Soils Investigations at BAAP

Investigation Report for Soil Sampling, Analysis and 
Evaluation of Settling Ponds Spoils Site at BAAP

CLOSURE DOCUMENTATION APPROVAL, 
NEUTRALIZATION/STABILIZATION POND, NEW ACID 
COMPLEX (CD)

Geophysical Investigation At An Existing Landfill, BAAP

WDNR LETTER, CLOSURE DOCUMENTATION 
APPROVAL, BADGER ARMY AMMUNITION PLANT 
LANDFILL (#2813), SAUK CO. (CD)

High Capacity Well Survey Report (Recommends 
Locations For 5 Off-Plant Monitoring Wells)
An Investigation of Cancer Mortality for Communities 
near the BAAP
Environmental Assessment for Removal of Barricades

Health Assessment BAAP

Graf Well Results with Suspect Metatrace

Graf Well Results without Metatrace Data

Environmental Assessment for Layaway of 
Contaminated Waste Processor

Geophysical Investigation at an Existing Landfill, BAAP

Receiving Water Biological Study No. 32-24-0025-91, 
Effluent Toxicity Testing, BAAP

US Army Environmental 
Hygiene Agency 

Installation

Installation

Installation

Installation

Installation

Installation

Installation

Installation

Wisconsin Department of 
Natural Resources

Installation

Wisconsin Department of 
Natural Resources

Installation

Installation

Installation

Installation

Installation

Installation

Installation

Installation

Installation

OCT-1973

MAY-1977

MAR-1978

MAY-1980

MAY-1980

MAR-1981

MAY-1983

OCT-1984

SEP-1985

JUL-1987

MAY-1988

SEP-1989

JUN-1990

JUL-1990

SEP-1990

SEP-1990

OCT-1990

OCT-1990

OCT-1990

APR-1991

MAY-1991

Previous StudiesIRP

Title Author Date
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1991

1992

1993

1994

1995

1996

1997

Environmental Assessment and Finding of No Significant
Impact for Agricultural Leasing: Fertilization Policy 
Change
Finding Of No Significant Impact For Prove-out - Nitric 
Acid/Sulfuric Acid Concentrator (NAC/SAC) Facilities At 
BAAP
Dinitrotoluene in Deer Tissues Final Report

2,4 And 2,6 Dinitrotoluene Health Advisory

Gruber's Grove Bay Investigation Summary

Groundwater Narrative Historical Summary Report - 
Badger AAP Volumes I, II and III
Leachability of Selected Chemical Elements from 
Concrete
Final Remedial Investigation Report, Volumes I and II, 
Appendices A Through R
BAAP Monitoring Well Results -  Volumes I, II, and III

BAAP Groundwater Tests - Private Wells

WDNR LETTER, CLOSURE OF 18,000-GALLON FUEL 
OIL TANK (CD)

Groundwater Narrative Historical Summary Report - 
Volumes I, II, and III
Badger Army Ammunition Plant Groundwater Hydrology

BAAP Groundwater Private Well Test Results

BAAP Groundwater Hydrology

Natural Attenuation Study for Racetrack Area Soil

Delineation of Subsurface Soil Impacts at Refuse Pits 
Located At The South End Of The PBG
Health Risk Assessment - Heavy Metal Uptake in 
Terrestrial Insects - Specifications, Design Analysis
Racetrack Area Waste Pile Delineation/Characterization 
- Final Remedial Investigation Report
CLOSURE DOCUMENTATION OF THE HAZARDOUS 
WASTE THERMAL TREATMENT UNIT IN THE 
PROPELLANT BURNING GROUND AT BADGER (CD)
Small Mammal Survey

Infrastructure Remedial Environmental Study

MIRM Vapor Phase Carbon Adsorption Report

Bench Scale Soil Washing Treatability Study 

Northeast Boundary Area Groundwater Study

Evaluation of Groundwater Conditions - Deterrent 

Installation

Installation

Installation

Installation

Installation

Installation

Installation

Installation

Installation

Installation

Wisconsin Department of 
Natural Resources

Installation

Installation

Installation

Installation

Installation

Installation

Installation

Installation

Wisconsin Department of 
Natural Resources

Installation

Installation

Installation

Installation

Installation

Installation

JUN-1991

JUN-1991

SEP-1991

APR-1992

FEB-1993

MAR-1993

MAR-1993

APR-1993

JUN-1993

SEP-1993

SEP-1993

MAY-1994

MAY-1994

SEP-1994

MAY-1995

OCT-1995

JAN-1996

FEB-1996

JUL-1996

SEP-1996

NOV-1996

DEC-1996

FEB-1997

MAY-1997

MAY-1997

MAY-1997

Previous StudiesIRP

Title Author Date
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1997

1998

1999

2000

2001

2002

Burning Grounds

Deterrent Burning Ground Subsurface Investigation

FINAL RI REPORT, RACETRACK AREA WASTE PILE 
DELINEATION/CHARACTERIZATION & DATA 
REPORT-DELINEATION OF SUBSURFACE SOIL (CD)

Alternative Feasibility Study Soil, Sediment, and Surface 
Water Nitroglycerine, Rocket Paste, and Overflow Ponds
BAAP Groundwater Hydrology Report

Alternative Feasibility Study (FS) for the DBG and PBG 
Waste Pits Subsurface Soil at BAAP

REPORT ON GAS & DIESEL TANK REMOVAL DONE 
IN 1998 & WDNR LETTER, NO FURTHER ACTION ON 
GAS & DIESEL TANKS PER NR 708, WIS. ADM. CODE
(CD)
Corrective Measures Implementation Report 
Nitroglycerine, Overflow, And Rocket Paste Ponds
Plexus Scientific Environmental Baseline Survey

Corrective Measures Implementation Report Rocket 
Ditches Area BAAP
REPORT ON GAS & DIESEL TANK REMOVAL DONE 
IN 1998 & WDNR LETTER, NO FURTHER ACTION ON 
GAS & DIESEL TANKS PER NR 708, WIS. ADM. CODE
(CD)
1949 PIT CLOSURE (CD)

Badger Army Ammunition Plant Independent Technical 
Review Final Recommendations Report
BAAP Monitoring Well Results

Technical Report Natural Attenuation Screening Study 
Propellant Burning Ground

BAAP Groundwater Program Private Well Results

2000 Groundwater Narrative Summary Report

WDNR LETTER, CLOSURE OF THE NG POND, THE 
ROCKET PASTE POND & ROCKET DITCHES (CD)

Gruber's Grove Bay Dredging Project Lake Wisconsin, 
Sauk County
Badger AAP Monitoring Well Results

USDA Evaluation of Suspect Soil At Fence Lines And 
Railroad Track, Badger Army Ammunition Plant
WDNR LETTER, BALLISTICS POND (CD)

WDNR LETTER, OLEUM PLANT LANDFILL, BADGER 
ARMY AMMUNITION PLANT, SAUK COUNTY (CD)
FINAL DETERMINATION OF REMEDY FOR THE 

Installation

Wisconsin Department of 
Natural Resources

Installation

Installation

Installation

Ramaker & Associates, 
Inc. & Wisconsin 
Department of Natural 
Resources
Installation

Installation

Installation

Ramaker & Associates, 
Inc. & Wisconsin 
Department of Natural 
Resources
Wisconsin Department of 
Natural Resources
Installation

Installation

Installation

Installation

Installation

Wisconsin Department of 
Natural Resources

Installation

Installation

Installation

Wisconsin Department of 
Natural Resources
Wisconsin Department of 
Natural Resources
Wisconsin Department of 

DEC-1997

DEC-1997

APR-1998

JUN-1998

JUL-1998

JAN-1999

JAN-1999

JAN-1999

JAN-1999

MAR-1999

MAR-1999

MAY-1999

MAY-1999

AUG-1999

MAR-2000

MAY-2000

JUL-2000

JAN-2001

MAR-2001

FEB-2002

APR-2002

APR-2002

OCT-2002

Previous StudiesIRP

Title Author Date
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2002

2003

2004

2005

2006

DETERRENT BURNING GROUND (CD)

USDA Summary of Soil Sampling Activities - 
USDA/Badger Army Ammunition Plant
2003 Groundwater Narrative Summary Report 

FUDS SITES (CD)

2004 Groundwater Narrative Summary 

Badger Army Ammunition Plant Environmental Site 
Assessment 

WDNR LETTER, NO ACTION REQUIRED, BALLISTICS
DITCHES (CD)
Groundwater Narrative Summary Report 

WDNR LETTER, OLEUM POND (CD)

Final Report on Residual Dinitrotoluenes in Settling 
Ponds and Spoils Disposal Area Soils at BAAP: 
Microcosm and Soil Column Studies

March 2006 Groundwater Cert. & Exceedance Reports, 
All Hits Report, Sampled Wells List, & Sampled Wells By 
Frequency Map (CD)
Bench Scale Study Report, Verification of Field Test 
Methods for NC & NG - Spiked Samples of Soil & 
Building Materials (Rev. 1) 
Draft Report, Ecological Risk Assessment Re-
Evaluation, Settling Ponds & Spoils Disposal Areas Site, 
Badger AAP
Site Assessment Report, Parcels K4, O, P3, And P5, 
Underground Storage Tank Investigation (CD)
Dept. of the Army Letter Dated April 10, 2006, Subject:  
High Priority Review Request (CD)
WDNR Letter, Landfill Closure Approvals

WDNR Letter, No Action Required For The Badger Army 
Ammunition Plant Rocket Paste Dep Storage Area
WDNR Letter, No Action Required For The Badger Army 
Ammunition Plant Solvent Recovery Area
WDNR Letter, No Action Required For The Badger Army 
Ammunition Plant Maintenance Shop, UST
WDNR Letter, No Action Required For The Badger Army 
Ammunition Plant Tram Repair Shop UST
WDNR Letter, No Action Required For The Badger Army 
Ammunition Plant Solvent Recovery Area USTs
WDNR Letter, No Action Required For The Badger Army 
Ammunition Plant Compressor House UST
WDNR Letter, No Action Required For The Badger Army 
Ammunition Plant Ball Powder Pilot Plant
WDNR Letter, No Action Required For The Badger Army 

Natural Resources

Installation

Installation

Wisconsin Department of 
Natural Resources

Installation

Installation

Wisconsin Department of 
Natural Resources
SpecPro

Wisconsin Department of 
Natural Resources
Georgia Institute of 
Technology

Department of the 
Army/Specpro, Inc.

Shaw Environmental, Inc.

Menzie-Cura & 
Associates, Inc./Specpro, 
Inc
Department of the 
Army/Specpro, Inc
Department of the 
Army/Specpro, Inc
Wisconsin Department of 
Natural Resources
Wisconsin Department of 
Natural Resources
Wisconsin Department of 
Natural Resources
Wisconsin Department of 
Natural Resources
Wisconsin Department of 
Natural Resources
Wisconsin Department of 
Natural Resources
Wisconsin Department of 
Natural Resources
Wisconsin Department of 
Natural Resources
Wisconsin Department of 

JAN-2003

MAR-2003

NOV-2003

JAN-2004

DEC-2004

JAN-2005

JAN-2005

MAR-2005

JUN-2005

MAR-2006

APR-2006

APR-2006

APR-2006

APR-2006

MAY-2006

JUN-2006

JUN-2006

JUN-2006

JUN-2006

JUN-2006

JUN-2006

JUN-2006

JUN-2006

Previous StudiesIRP

Title Author Date
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2006

Ammunition Plant Dep Unloading Station UST

2006 Groundwater Narrative Summary Report (CD)

June 2006 Groundwater Certifications And Exceedance 
Reports, All Hits Report, And Sampled Wells List (CD)
Site Assessment Report, Historic Shops Solvent 
Investigation - Phase 2, Follow-Up Remedial 
Investigation, Badger AAP (CD)
Site Assessment Report, Battery Charging Station, 
Underground Storage Tank Investigation, Badger Army 
Ammunition Plant (CD)
Landfill 4 Closure Construction Documentation Report, 
Badger Army Ammunition Plant (CD)
WDNR Letter, No Action Required For The Badger Army 
Ammunition Plant Oleum Ditch
Explosive Safety Submission (CD)

Site Assessment Report, Parcel K UST Investigation, 
Badger Army Ammunition Plant (CD)
WDNR Letter, No Action Required For The Badger Army 
Ammunition Plant Battery Charging Station USTs
WDNR Letter, No Action Required For The Badger Army 
Ammunition Plant Parcel K (Oleum Area) UST
WDNR Letter, No Action Required For The Badger Army 
Ammunition Plant Railroad Track Scale
Site Assessment Report, Parcel O5 UST Investigation, 
Badger Army Ammunition Plant (CD)
Site Assessment Report, Parcel O1 UST Investigation, 
Badger Army Ammunition Plant (CD)
Phase 2 Site Assessment & Remediation Report, Parcel 
V UST Investigation, Badger Army Ammunition Plant 
(CD)
Draft Corrective Measures Implementation Rpt, Asbestos
Abatement, Demo, & Disposal, East/West Paste & Ball 
Powder Areas (CD)
WDNR Landfill Closure Approval Letter, Landfill 4 Soil 
Cover Project Report
Aug UST 2006 Groundwater Certification And 
Exceedance Report, All Hits Report, And Sampled Wells 
List, & Sampled Wells Maps (CD)
Remediation Summary Report, Powerhouse #1 Fuel Oil 
Remediation, Badger Army Ammunition Plant (CD)
Site Assessment Report, Parcels D And T Former 
Underground Storage Tanks Investigation (CD)
WDNR Letter, No Action Required For The Badger Army 
Ammunition Plant Parcel O5 (Cannon Range) USTs
Final Amendment 5 Explosive Safety Submission (ESS) 
For Building Demolition, Badger Army Ammunition Plant 
(CD), 
September 2006 Groundwater Certifications And 
Exceedance Reports, All Hits Report, And Sampled 
Wells List (CD)

Natural Resources

Department of the 
Army/Specpro, Inc.
Department of the 
Army/Specpro, Inc.
Department of the 
Army/Specpro, Inc.

Department of the 
Army/Specpro, Inc

Department of the 
Army/Specpro, Inc.
Wisconsin Department of 
Natural Resources
Shaw Environmental, 
Inc./US Army Corps of 
Engineers
Department of the 
Army/Specpro, Inc.
Wisconsin Department of 
Natural Resources
Wisconsin Department of 
Natural Resources
Wisconsin Department of 
Natural Resources
Department of the 
Army/Specpro, Inc.
Department of the 
Army/Specpro, Inc
Department of the 
Army/Specpro, Inc

Shaw Environmental, Inc.

Wisconsin Department of 
Natural Resources
Department of the 
Army/Specpro, Inc.

Department of the 
Army/Specpro, Inc.
Department of the 
Army/Specpro, Inc.
Wisconsin Department of 
Natural Resources
 Shaw Environmental, 
Inc./US Army Corps of 
Engineers
Department of the 
Army/Specpro, Inc.

JUN-2006

JUN-2006

JUN-2006

JUN-2006

JUN-2006

JUN-2006

JUL-2006

JUL-2006

JUL-2006

JUL-2006

JUL-2006

JUL-2006

JUL-2006

JUL-2006

AUG-2006

AUG-2006

AUG-2006

AUG-2006

SEP-2006

SEP-2006

SEP-2006

SEP-2006

Previous StudiesIRP

Title Author Date
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2006

2007

WDNR Letter, No Action Required For The Badger Army 
Ammunition Plant Historic Shops Solvent Investigation
Final Amendment 6 Explosive Safety Submission (ESS) 
For Building Demolition, Badger Army Ammunition Plant 
(CD)
WDNR Letter, No Action Required For The Badger Army 
Ammunition Plant Powerhouse #2 Fuel Oil USTs
Health Consultation, Dinitrotoluene In Private Wells, 
Badger Army Ammunition Plant, Baraboo, Sauk County, 
Wisconsin (CD)
Site Assessment Report, Gasoline Storage Area, 
Follow-Up Remedial Investigation Phase 2, Badger AAP
(CD)
WDNR Letter, No Action Required For The Badger Army 
Ammunition Plant Magazine Office USTs
WDNR Letter, No Action Required For The Badger Army 
Ammunition Plant Raw Material Store USTs
October 2006 Groundwater Certifications And 
Exceedance Reports, All Hits Report, Sampled Wells 
List, & Sampled Wells Map (CD)
Site Assessment Report, Old Acid Area Solvent 
Investigation, Follow-Up Remedial Investigation, Badger 
AAP (CD)
RAB Minutes: February 6, 2006; June 5, 2006; August 
14, 2006; And October 16, 2006 (CD)
Final Addendum, Field Sampling Plan, Gruber's Grove 
Bay Dredging Project (CD)

Construction Documentation Report, Phase 2 Liner 
Construction, Expansion Of Landfill 03646 (CD)
WDNR Letter, No Action Required For The Badger Army 
Ammunition Plant Contaminated Waste Processing 
Building UST (On CD)
WDNR Letter, No Action Required For The Badger Army 
Ammunition Plant Old Acid Air Compressor House UST 
(On CD)
WDNR Letter, Site Closure Approval For The Badger 
Army Ammunition Plant Filtration Plant USTs (On CD)
WDNR Letter, No Action Required For The Badger Army 
Ammunition Plant Emergency Generator House UST (On
CD)
Monitoring Results From Gruber's Grove Bay Cleanup 
(CD)
Baseline Ecological Risk Assessment Work Plan, 
Settling Ponds & Spoils Disposal Areas Site, Badger 
Army Ammunition Plant (CD)

Final Amendment 7 Explosive Safety Submission (ESS) 
For Building Demolition, Badger Army Ammunition Plant 
(CD)
Old Acid Area Remedial Action Plan, Badger Army 
Ammunition Plant (CD)

Wisconsin Department of 
Natural Resources
Shaw Environmental, 
Inc./US Army Corps of 
Engineers
Wisconsin Department of 
Natural Resources
US Department of Health 
and Human Services

Department of the 
Army/Specpro, Inc

Wisconsin Department of 
Natural Resources
Wisconsin Department of 
Natural Resources
Department of the 
Army/Specpro, Inc.

Department of the 
Army/Specpro, Inc

Department of the 
Army/Specpro, Inc.
Shaw Environmental, 
Inc./US Army Corps of 
Engineers
Department of the 
Army/Specpro, Inc.
Wisconsin Department of 
Natural Resources

Wisconsin Department of 
Natural Resources

Wisconsin Department of 
Natural Resources
Wisconsin Department of 
Natural Resources

US Army Corps of 
Engineers
Department of the 
Army/Specpro, 
Inc./Menzie-Cura & 
Associates, Inc.

Shaw Environmental, 
Inc./US Army Corps of 
Engineers
Department of the 
Army/Specpro, Inc.

SEP-2006

SEP-2006

SEP-2006

SEP-2006

OCT-2006

OCT-2006

OCT-2006

OCT-2006

OCT-2006

NOV-2006

NOV-2006

NOV-2006

NOV-2006

NOV-2006

NOV-2006

NOV-2006

DEC-2006

DEC-2006

JAN-2007

JAN-2007

Previous StudiesIRP

Title Author Date
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2007

Applied Innovative Technologies For Characterization Of 
Nc- And Ng-Contaminated Buildings, Badger Army 
Ammunition Plant (CD)
Restoration Advisory Board Meeting Minutes For 
January 10, 2007 (CD)
Inspiration Drive Area Groundwater Sampling Files 

March 2007 Groundwater Certifications, Exceedance 
Reports, All Hits Report, Sampled Wells List, Sampled 
Wells Map, Landfill Wells Sampled
P6 Nitroglycerin Area Investigation

Best System Database (CD)

Restoration Advisory Board Meeting Minutes for March 
19, 2007
Residential Groundwater Test Results - March 2007, 
March 2007 and Master Summary Spreadsheets
Documentation Of Annual Maintenance Activities 2006, 
Closed Covered And Capped Sites, Badger Army 
Ammunition Plant (CD)
Gasoline Storage Area Shallow Soil Remediation Report,
Badger Army Ammunition Plant (CD)
Old Acid Area Solvent Investigation Site Closeout 
Request; Brrts Number 02-57-001002 (CD)
December 2006 Groundwater Certifications, Exceedance
Reports, All Hits Reports, Sampled Wells List, Map, 
Residential Master List (CD)
Tractor Garage Underground Storage Tanks (USTs) 
Remediation Site Closeout Request; Brrts Number 02-
57-001002 (CD)
SURFACE WATER (WEIGAND'S BAY) SAMPLING 
WEST OF HWY 78 (CD)
Department of the Army Letter Dated April 18, 2007, 
Subject:  Old Acid Area Remedial Action Plan 
Modification
Department of the Army Letter, Powerhouse # 1 Final 
Closure Fuel Oil Discharge Site, Badger Army 
Ammunition Plant
Department of the Army Letter, No Further Action 
Request Regarding Cemeteries At Badger Army 
Ammunition Plant
WDNR Letter, No Action Required for Three Cemeteries 
on Badger Army Ammunition Plant Property
Dept. of the Army & Wisconsin Department of Natural 
Resources Letters (2) Regarding Dinitrotoluene Health 
Standards 

WDNR Letter, Site Closure Approval for the Badger 
Army Ammunition Plant Gasoline Storage Area ASTs
WDNR Letter, No Action Required Determination for the 
Badger Army Ammunition Plant Old Acid Area Solvent 
Investigation
WDNR Letter, Site Closure Approval for the Badger 
Army Ammunition Plant Tractor Garage USTs

Shaw Environmental, 
Inc./US Army Corps of 
Engineers
Department of the Army

Specpro, Inc.

Department of the 
Army/Specpro, Inc.

Department of the 
Army/Specpro, Inc., 
Shaw Environmental & 
Infrastructure, Inc
Department of the Army

Department of the Army

Department of the Army

Department of the 
Army/Specpro, Inc.
Department of the 
Army/Specpro, Inc.
Department of the 
Army/Specpro, Inc.

Department of the 
Army/Specpro, Inc.

SpecPro, Inc.

Department of the Army

Department of the 
Army/Specpro, Inc.

Department of the 
Army/Specpro, Inc.

Wisconsin Department of 
Natural Resources
Department of the 
Army/Wisconsin 
Department of Natural 
Resources
Wisconsin Department of 
Natural Resources
Wisconsin Department of 
Natural Resources

Wisconsin Department of 
Natural Resources

JAN-2007

JAN-2007

FEB-2007

MAR-2007

MAR-2007

MAR-2007

MAR-2007

MAR-2007

MAR-2007

MAR-2007

MAR-2007

MAR-2007

MAR-2007

APR-2007

APR-2007

MAY-2007

MAY-2007

MAY-2007

MAY-2007

MAY-2007

MAY-2007

MAY-2007

Previous StudiesIRP

Title Author Date
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2007

WDNR Letter, No Action Required Determination for the 
Badger Army Ammunition Plant P6 Nitroglycerin Area 
Investigation
WDNR Letter, Site Closure Approval for the Badger 
Army Ammunition Plant Tractor Garage USTs 
WDNR Letter, Site Closure Approval for the BAAP - 
Powerhouse #1 Fuel Oil Discharge Site; Sauk County; 
BRRTS Number 02-57-549430
Residential Groundwater Test Results - June 2007, June
2007 and Master Summary Spreadsheets
June 2007 Groundwater Data Certifications, Exceedance
Reports, All Hits Reports, Sampled Wells List, Sampled 
Wells Map
Restoration Advisory Board Meeting Minutes for June 18,
2007 
2007 Groundwater Narrative Summary Report (CD)

Department of the Army Letter Dated July 16, 2007, 
Subject:  No Further Action, Coal Yard, Badger Army 
Ammunition Plant
Remediation Summary Report, P4 Rocket Paste Ditch, 
Badger Army Ammunition Plant
Site Assessment Reports, Oil & Solvent Store, Follow-
Up Remedial Investigations, Olin Corp. Phase 2 & 
Specpro, Inc. Phase 3
Construction Documentation Report, Phase 3 Liner 
Construction, Expansion of Landfill 03646
DNR Letter Dated August 20, 2007, Subject: No Further 
Action Request Former Coal Yard Storage Area
Gruber's Grove Bay Draft Remedial Action Completion 
Report
August 2007, Residential Sampling, GW Certification 
Form, Exceedance Report, All Hits Report, Sampled 
Wells Map & List, GW Test Results Table 
Soil Remediation Summary Report, Box Wash Repair 
Site, Badger Army Ammunition Plant
Propellant Burning Ground September 2007 Explosives 
Groundwater Data
September 2007 Groundwater Data Certifications, 
Exceedance Reports, All Hits Reports, Sampled Wells 
List, Sampled Wells Map
Restoration Advisory Board Meeting Minutes for 
September 24, 2007
WDNR Letter Dated October 1, 2007, Subject:  No 
Action Required for the Badger Army Ammunition Plant 
Oil & Solvent Store 
WDNR Letter Dated October 9, 2007, Subject:  Phase 3 
Liner Construction Documentation Approval for Landfill 
Site No. 03646
WDNR Letter Dated October 24, 2007, Subject: Site 
Closure Approval for the BAAP - Box Wash Repair Site 
Final Amendment 8 Explosive Safety Submission (ESS) 
for Building Demolition, Badger Army Ammunition Plant

Wisconsin Department of 
Natural Resources

Wisconsin Department of 
Natural Resources
Wisconsin Department of 
Natural Resources

Department of the Army

Department of the 
Army/Specpro, Inc.

Department of the Army

Department of the 
Army/Specpro, Inc.
Department of the 
Army/Specpro, Inc.

Department of the 
Army/Specpro, Inc.
Department of the 
Army/Specpro, Inc.

Department of the 
Army/Specpro, Inc.
Wisconsin Department of 
Natural Resources
Shawe Environmental, Inc.

Department of the 
Army/Specpro, Inc.

Department of the 
Army/Specpro, Inc.
Department of the 
Army/Specpro, Inc.
Department of the 
Army/Specpro, Inc.

Department of the Army

Wisconsin Department of 
Natural Resources

Wisconsin Department of 
Natural Resources

Wisconsin Department of 
Natural Resources
Shaw Environmental, 
Inc./US Army Corps of 
Engineers

MAY-2007

MAY-2007

JUN-2007

JUN-2007

JUN-2007

JUN-2007

JUL-2007

JUL-2007

JUL-2007

AUG-2007

AUG-2007

AUG-2007

AUG-2007

AUG-2007

SEP-2007

SEP-2007

SEP-2007

SEP-2007

OCT-2007

OCT-2007

OCT-2007

NOV-2007

Previous StudiesIRP
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2007

2008

DECEMBER 2007 GROUNDWATER DATA 
CERTIFICATIONS, EXCEEDANCE REPORTS, ALL 
HITS REPORTS, SAMPLED WELLS LIST, SAMPLED 
WELLS MAP (CD)
WDNR Letter Dated December 12, 2007, Subject: Site 
Closure Approval for the BAAP - P4 Rocket Paste Ditch 
Case
Old Acid Area Remedial Action Report, Badger Army 
Ammunition Plant

WDNR LETTER DATED JANUARY 30, 2008, 
SUBJECT: FINAL CASE CLOSURE FOR THE BAAP - 
OLD ACID AREA CASE (CD)
RESTORATION ADVISORY BOARD MEETING 
MINUTES FOR JANUARY 9, 2008 (CD)
Draft Finding of Suitability To Transfer (FOST), Parcels 
K, K1, K2, K3, L, M, N, and W, Badger Army Ammunition
Plant, Baraboo, WI 
Draft Finding of Suitability To Transfer (FOST), Parcels 
O2, O6 and M3, Badger Army Ammunition Plant, 
Baraboo, WI
Documentation of Annual Maintenance Activities 2007, 
Closed, Covered, and Capped Sites, Badger Army 
Ammunition Plant
Gruber's Grove Bay Geotube Laydown Area Wetland 
Sampling, Badger Army Ammunition Plant
FINAL REMEDIAL ACTION COMPLETION REPORT, 
GRUBER'S GROVE BAY DREDGING PROJECT, 
BADGER ARMY AMMUNITION PLANT (CD)
OLD ACID AREA FUEL OIL SITE REPORT, BADGER 
ARMY AMMUNITION PLANT (CD)
PARCEL O SITE INVESTIGATION, BADGER ARMY 
AMMUNITION PLANT (CD)
FINAL DETERMINATION OF REMEDY FOR 
PROPELLANT BURNING GROUND WASTE PITS 
SUBSURFACE SOIL (CD)
FINAL DETERMINATION OF REMEDY FOR 
PROPELLANT BURNING GROUND WASTE PITS 
SUBSURFACE SOIL (CD)
GROUNDWATER DATA CERTIFICATIONS, 
EXCEEDANCE REPORTS, ALL HITS REPORTS, 
SAMPLED WELLS LIST, SAMPLED WELLS MAP (CD)
FINAL ALTERNATIVE FEASIBILITY STUDY, 
PROPELLANT BURNING GROUND WASTE PITS 
SUBSURFACE SOIL, BADGER ARMY AMMUNITION 
PLANT (CD)
WDNR LETTER, FINAL CASE CLOSURE FOR THE 
BAAP - OLD ACID AREA FUEL OIL CASE; SAUK 
COUNTY (CD)
WDNR LETTER, NO ACTION REQUIRED FOR THE 
BADGER ARMY AMMUNITION PLANT PARCEL O 
SITE INVESTIGATION (CD)
CONSTRUCTION DOCUMENTATION REPORT, FINAL 
COVER CONSTRUCTION, LANDFILL 3118, BADGER 

Department of the 
Army/SpecPro, Inc.

Wisconsin Department of 
Natural Resources

Department of the 
Army/Specpro, Inc.

Wisconsin Department of 
Natural Resources

Department of the Army

Department of the Army

Department of the Army

Department of the 
Army/Specpro, Inc.

Department of the Army

Shaw Environmental, 
Inc./US Army Corps of 
Engineers
Department of the 
Army/SpecPro, Inc.
Department of the 
Army/SpecPro, Inc.
Wisconsin Department of 
Natural Resources

Wisconsin Department of 
Natural Resources

Department of the 
Army/SpecPro, Inc.

Shaw Environmental, 
Inc./US Army Corps of 
Engineers

Wisconsin Department of 
Natural Resources

Wisconsin Department of 
Natural Resources

Department of the 
Army/SpecPro, Inc.

DEC-2007

DEC-2007

DEC-2007

JAN-2008

JAN-2008

JAN-2008

JAN-2008

JAN-2008

JAN-2008

JAN-2008

FEB-2008

MAR-2008

MAR-2008

MAR-2008

MAR-2008

MAR-2008

APR-2008

APR-2008

APR-2008
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2008

ARMY AMMUNITION PLANT (CD)

DNT DEGRADATION SPECIAL EVENT, APRIL 2008, 
GW DATA CERTIFICATIONS, EXCEEDANCE 
REPORTS, ALL HITS REPORTS, SAMPLED WELLS 
LIST, SAMPLED WELLS MAP (CD)
DRAFT BASELINE ECOLOGICAL RISK ASSESSMENT,
SETTLING PONDS AND SPOILS DISPOSAL AREAS 
SITE (CD)
GROUNDWATER DATA CERTIFICATIONS, 
EXCEEDANCE REPORTS, ALL HITS REPORTS, 
SAMPLED WELLS LIST, AND SAMPLED WELLS MAP 
(CD)
PARCEL P5 FUEL OIL INVESTIGATION (CD)

NO FURTHER ACTION REQUIRED FOR THE BADGER
ARMY AMMUNITION PLANT PARCEL P5 FUEL OIL 
RELEASE SITE (CD)
LEAD BURNING HOUSE REMEDIAL INVESTIGATION 
- PARCELS P6 AND R (CD)
GROUNDWATER NARRATIVE SUMMARY REPORT 
(CD)
GROUNDWATER NARRATIVE SUMMARY REPORT 
(CD)
GROUNDWATER MONITORING DATA 
CERTIFICATIONS, EXCEEDANCE REPORTS, ALL 
HITS REPORTS, SAMPLED WELLS LIST, SAMPLED 
WELLS MAP (CD)
PARCEL O4 REMEDIAL INVESTIGATION REPORT 
(CD)
PARCEL Q3 REMEDIAL INVESTIGATION REPORT 
(CD)
DETERRENT BURNING GROUND CAP AND COVER 
SYSTEM FIVE-YEAR OPERATION AND 
MAINTENANCE SUMMARY (CD)
BADGER ARMY - FINAL CLOSURE OF THE LANDFILL
LIC: 3118 (CD)
GROUNDWATER DATA CERTIFICATIONS, 
EXCEEDANCE REPORTS, ALL HITS REPORTS, 
SAMPLED WELLS LIST, AND SAMPLED WELLS MAP 
(CD)
SETTLING POND 4 INTERIM REMEDIAL ACTION (CD)

GROUNDWATER DATA CERTIFICATION, ALL HITS 
REPORT, SAMPLED WELLS LIST, AND SAMPLED 
WELLS MAP (CD)
NOTIFICATION FOR HAZARDOUS SUBSTANCE 
DISCHARGE FORMS FOR POST DEMOLITION 
SAMPLING CONTAMINANTS IDENTIFIED IN 
PARCELS H1, O7, P2, AND V AND POST DEMO 
REPORTS (CD)
GROUNDWATER MONITORING DATA 
CERTIFICATIONS, EXCEEDANCE REPORTS, ALL 
HITS REPORTS, SAMPLED WELLS LIST, SAMPLED 
WELLS MAP (CD)

Department of the 
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Department of the 
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Inc./Exponent, Inc.
Department of the 
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Department of the 
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Department of the 
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Department of the 
Army/SpecPro, Inc.
Department of the 
Army/SpecPro, Inc.
Department of the Army

Wisconsin Department of 
Natural Resources
Department of the 
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Department of the Army

Department of the 
Army/SpecPro, Inc.

Department of the 
Army/SpecPro, Inc.

Department of the 
Army/SpecPro, Inc.
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APR-2008

APR-2008

MAY-2008

MAY-2008

MAY-2008

JUN-2008

JUN-2008

JUN-2008

JUL-2008

JUL-2008

JUL-2008

JUL-2008

JUL-2008

AUG-2008

AUG-2008

SEP-2008

SEP-2008
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2008

2009

PARCELS P2, P3, AND P4 REMEDIAL 
INVESTIGATION REPORT (CD)
DRAFT FINDING OF SUITABILITY TO TRANSFER 
(FOST), BUREAU OF INDIAN AFFAIRS, HO-CHUNK 
NATION, PARCELS O, O1, O5, Q2, U2, and X1 (CD)
SETTLING POND 4 INTERIM REMEDIAL ACTION 
REPORT (CD)
DRAFT FINDING OF SUITABILITY TO TRANSFER 
(FOST), NATIONAL PARK SERVICE, WISCONSIN 
DEPARTMENT OF NATURAL RESOURCES, PARCEL 
M2 (CD)
DRAFT FINDING OF SUITABILITY TO TRANSFER 
(FOST), NATIONAL PARK SERVICE, WISCONSIN 
DEPARTMENT OF NATURAL RESOURCES, PARCEL 
S2 (CD)
DRAFT FINDING OF SUITABILITY TO TRANSFER 
(FOST), BLUFFVIEW SANITARY DISTRICT, PARCEL 
R2 (CD)
DRAFT FINDING OF SUITABILITY TO TRANSFER 
(FOST), BUREAU OF INDIAN AFFAIRS, HO-CHUNK 
NATION, PARCEL K4 (CD)
FINAL CASE CLOSURE FOR THE BAAP - WDOT 
PROJECTS AREA WITHIN SETTLING POND 4; SAUK 
COUNTY (CD)
PARCEL R - DIESEL FUEL REMEDIAL ACTION 
REPORT (CD)
DRAFT FINDING OF SUITABILITY TO TRANSFER 
(FOST), NATIONAL PARK SERVICE, WISCONSIN 
DEPARTMENT OF NATURAL RESOURCES, PARCEL 
P5 (CD)
DRAFT FINDING OF SUITABILITY TO TRANSFER 
(FOST), BLUFFVIEW SANITARY DISTRICT, PARCEL T
(CD)
LEACHATE RELEASE REMEDIAL INVESTIGATION 
REPORT (CD)
GROUNDWATER MONITORING DATA 
CERTIFICATIONS, EXCEEDANCE REPORTS, ALL 
HITS REPORTS, SAMPLED WELLS LIST, SAMPLED 
WELLS MAP (CD)

DRAFT FINDING OF SUITABILITY TO TRANSFER 
(FOST), WISCONSIN DEPARTMENT OF 
TRANSPORTATION, PARCEL DOT (CD)
DOCUMENTATION OF ANNUAL MAINTENANCE 
ACTIVITIES 2008, CLOSED, COVERED, AND CAPPED
SITES, BADGER ARMY AMMUNITION PLANT (CD)
FIVE-YEAR REVIEW REPORT, DETERRENT 
BURNING GROUND (CD)

STATE OF WISCONSIN - DEPARTMENT OF 
NATURAL RESOURCES, SUBSTANCE RELEASE 
NOTIFICATION REPORTS (SERTS) OF 01/26/2009 
(CD)

Department of the 
Army/SpecPro, Inc.
Department of the Army

Department of the 
Army/SpecPro, Inc.
Department of the Army

Department of the Army

Department of the Army

Department of the Army

Wisconsin Department of 
Natural Resources

Department of the 
Army/SpecPro, Inc.
Department of the Army

Department of the Army

Department of the 
Army/SpecPro, Inc.
Department of the 
Army/SpecPro, Inc.

Department of the Army

Department of the 
Army/SpecPro, Inc.

U.S. Army Corps of 
Engineers/Base 
Realignment & Closure 
Division
Wisconsin Department of 
Natural Resources

OCT-2008

OCT-2008

NOV-2008

NOV-2008

NOV-2008

NOV-2008

NOV-2008

DEC-2008

DEC-2008

DEC-2008

DEC-2008

DEC-2008

DEC-2008

JAN-2009

JAN-2009

JAN-2009

JAN-2009

Previous StudiesIRP

Title Author Date
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2009

CONSTRUCTION DOCUMENTATION REPORT, 
PROPELLANT BURNING GROUND PHASE 2, CAP 
CONSTRUCTION (CD)
GRUBER'S GROVE BAY QUALITY ASSURANCE 
PROJECT PLAN AND FIELD SAMPLING PLAN (CD)
PARCEL O4 SOLVENT ABOVEGROUND STORAGE 
TANK REMDIATION REPORT (CD)
SUPPLEMENTAL INFORMATION FOR PARCELS O7, 
P2, H1, AND V POST-DEMOLITION SAMPLING (CD)
SOLID WASTE FACILITY CLOSURE AND LONG-
TERM CARE LICENSE FOR LANDFILL LICENSE 
NUMBER 3118 (CD)
GROUNDWATER MONITORING DATA 
CERTIFICATIONS, EXCEEDANCE REPORTS, ALL 
HITS REPORTS, SAMPLED WELLS LIST, SAMPLED 
WELLS MAP (CD)
REVIEW OF PROPELLANT BURNING GROUND 
PHASE 2 CAP CONSTRUCTION DOCUMENTATION 
REPORT (CD)
FINAL CASE CLOSURE FOR THE BAAP - PARCEL O4
SOLVENT ASTs (LEAD) CASE; SAUK COUNTY; 
BRRTS NUMBER 02-57-553336 (CD)
GROUNDWATER NARRATIVE SUMMARY REPORT 
(CD)
FINAL AMENDMENT 9 EXPLOSIVE SAFETY 
SUBMISSION (ESS) FOR PROCESS AND SANITARY 
SEWER REMOVAL, BADGER ARMY AMMUNITION 
PLANT (CD)
HIGHWAY 78 NORTH DITCH REMEDIAL 
INVESTIGATION REPORT (CD)
GROUNDWATER MONITORING DATA 
CERTIFICATIONS, EXCEEDANCE REPORTS, ALL 
HITS REPORTS, SAMPLED WELLS LIST, SAMPLED 
WELLS MAP (CD)
OFF-SITE GROUNDWATER MONITORING DATA 
CERTIFICATION, EXCEEDANCE REPORT, ALL HITS 
REPORT, SAMPLED WELLS LIST, SAMPLED WELLS 
MAPS (CD)
HIGHWAY 78 NORTH DITCH GROUNDWATER 
INVESTIGATION REPORT (CD)
GROUNDWATER MONITORING DATA 
CERTIFICATIONS, EXCEEDANCE REPORTS, ALL 
HITS REPORTS, SAMPLED WELLS LIST, SAMPLED 
WELLS MAP (CD)
CONDITIONAL CLOSURE OF THE STH 78 NORTH 
DITCH CONTAMINATED SOIL CASE (CD)
BASELINE ECOLOGICAL RISK ASSESSMENT WORK 
PLAN, SETTLING PONDS & SPOILS DISPOSAL 
AREAS SITE, BADGER ARMY AMMUNITION PLANT 
(CD)
CONSTRUCTION DOCUMENTATION REPORT, 
PHASE 4 LINER CONSTRUCTION, EXPANSION OF 
LANDFILL 03646 (CD)
GRUBER'S GROVE BAY SEDIMENT SAMPLING 
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Department of the 
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Engineers
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Wisconsin Department of 
Natural Resources
Department of the 
Army/SpecPro, Inc.

Department of the 
Army/SpecPro, Inc.

Department of the 
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2009

2010

REPORT (CD)

DRAFT REVISED REMEDIATION GOALS PROPOSAL 
FOR THE ALT FS FINAL CREEK, SETTLING PONDS, 
AND SPOILS DISPOSAL AREAS (CD)
SEWER REMOVAL/REMEDIAL INVESTIGATION - 
PARCEL O7 (CD)
RECORD OF ENVIRONMENTAL CONSIDERATION, 
UPDATE TO THE BADGER ARMY AMMUNITION 
PLANT RECORD OF DECISION AND 
ENVIRONMENTAL IMPACT STATEMENT (CD)
DRAFT FINDING OF SUITABILITY TO TRANSFER 
(FOST), HO-CHUNK NATION, PARCELS O3 AND P1 
(CD)
GROUNDWATER MONITORING DATA 
CERTIFICATIONS, EXCEEDANCE REPORTS, ALL 
HITS REPORTS, SAMPLED WELLS LIST, SAMPLED 
WELLS MAP (CD)

STATE HIGHWAY 78 NORTH DITCH FINAL CLOSURE 
REQUEST AND PROPERTY CERTIFICATION 
DOCUMENT (CD)
SEWER REMOVAL/REMEDIAL ACTION IN PARCEL K4
- WDNR CLOSURE REQUEST (CD)
REMEDIAL ACTION IN PARCEL P5 - WDNR 
CLOSURE REQUEST (CD)
NORTHEAST BOUNDARY GROUNDWATER 
INVESTIGATION REPORT, BADGER ARMY 
AMMUNITION PLANT (CD)
WDNR LETTER: FINAL CASE CLOSURE FOR THE 
BAAP - PARCEL O7 POST-DEMOLITION AND 
SEWER REMOVAL CASE (CD)
PARCEL O4 - REMEDIAL INVESTIGATION/REMEDIAL
ACTION (CD)
DOCUMENTATION OF ANNUAL MAINTENANCE 
ACTIVITIES 2009, CLOSED, COVERED, AND CAPPED
SITES, BADGER ARMY AMMUNITION PLANT (CD)
DRAFT ENVIRONMENTAL CONDITION OF 
PROPERTY (ECP) UPDATES, AND PARCEL T, ECP 
CATEGORY CHANGE RATIONALE (CD)
WDNR LETTER: FINAL CASE CLOSURE FOR THE 
BAAP - STH 78 NORTH DITCH CONTAMINATED SOIL
CASE, BRRTS NUMBER 02-57-554197 (CD)
ENVIRONMENTAL CONDITION OF PROPERTY (ECP),
PARCELS O, O3, O5, AND X1, ECP CATEGORY 
CHANGE RATIONALE (CD)
PARCEL P2 REMEDIAL ACTION - WDNR CLOSURE 
REQUEST (CD)
PARCEL P5 ADDITIONAL SAMPLING - WDNR 
CLOSURE REQUEST (CD)
DRAFT FINDING OF SUITABILITY TO TRANSFER 
(FOST), NATIONAL PARK SERVICE, WISCONSIN 
DEPARTMENT OF NATURAL RESOURCES, PARCEL 
P6 (CD)

Army/SpecPro, Inc.

DEPT. OF THE ARMY 
LETTER

Department of the Army

Department of the 
Army/SpecPro, Inc.

Department of the Army

Department of the 
Army/SpecPro, Inc.

Department of the Army

Department of the Army

Department of the Army

Department of the Army

Wisconsin Department of 
Natural Resources

Department of the Army

Department of the 
Army/SpecPro, Inc.

Department of the 
Army/SpecPro, Inc.

Wisconsin Department of 
Natural Resource

Department of the 
Army/SpecPro, Inc.

Department of the Army

Department of the Army

Department of the Army

NOV-2009

NOV-2009

DEC-2009

DEC-2009

DEC-2009

JAN-2010

JAN-2010

JAN-2010

JAN-2010

JAN-2010

JAN-2010

JAN-2010

JAN-2010

JAN-2010

FEB-2010

FEB-2010

FEB-2010

MAR-2010
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2010

WDNR LETTER: FINAL CASE CLOSURE FOR THE 
BAAP - PARCEL O4 POST-DEMOLITION & SEWER 
REMOVAL SITE; SAUK COUNTY; BRRTS NUMBER 
02-57-554923 (CD)
WDNR LETTER: FINAL CASE CLOSURE FOR THE 
BAAP - PARCEL P5 POST-DEMOLITION SITE; SAUK 
COUNTY; BRRTS NUMBER 02-57-554817 (CD)
PARCEL P4 REMEDIAL ACTION/SEWER REMOVAL 
REPORT - WDNR CLOSURE REQUEST (CD)
WDNR LETTER: FINAL CASE CLOSURE FOR THE 
BAAP - PARCEL P2 POST-DEMOLITION SITE; SAUK 
COUNTY; BRRTS NUMBER 02-57-553348 (CD)
PARCEL S4 SEPTIC REMOVAL AND REMEDIAL 
ACTION - WDNR CLOSURE REQUEST (CD)
GROUNDWATER MONITORING DATA 
CERTIFICATIONS, EXCEEDANCE REPORTS, ALL 
HITS REPORTS, SAMPLED WELLS LIST, SAMPLED 
WELLS MAP (CD)
DEPARTMENT OF THE ARMY REQUEST LETTER 
AND WDNR APPROVAL LETTER FOR MIRM VAPOR 
PHASE PROCESS CHANGE (CD)

PARCEL Q1 REMEDIAL ACTION/REMEDIAL 
INVESTIGATION REPORT - WDNR CLOSURE 
REQUEST (CD)
FINAL CASE CLOSURE FOR THE BAAP - PARCEL P4
POST-DEMOLITION AND SEWER REMOVAL SITE; 
SAUK COUNTY; BRRTS NUMBER 02-57-553280 (CD)
WDNR RESPONSE TO THE REVISED "GRUBER'S 
GROVE BAY SEDIMENT SAMPLING REPORT", 
DATED NOVEMBER 2009 (CD)
2010 GROUNDWATER NARRATIVE SUMMARY 
REPORT (CD)
FINAL CASE CLOSURE FOR THE BAAP - PARCEL Q1
POST-DEMOLITION AND SEWER REMOVAL SITE; 
SAUK COUNTY; BRRTS NUMBER 02-57-555261 (CD)
FINAL CASE CLOSURE FOR THE BAAP - PARCEL S4
POST-DEMOLITION AND SEPTIC SYSTEM REMOVAL
SITE; SAUK COUNTY; BRRTS NUMBER 02-57-
555262 (CD)
PARCEL R LEAD BURNING HOUSE REMEDIATION 
REPORT - WDNR CLOSURE REQUEST (CD)
WDNR & DEPARTMENT OF THE ARMY LETTERS, 
COMMENTS & RESPONSE TO COMMENTS ON BERA
REPORT FOR BAAP SETTLING PONDS & SPOILS 
DISPOSAL AREAS SITE (CD)
DRAFT FINDING OF SUITABILITY TO TRANSFER 
(FOST), BUREAU OF INDIAN AFFAIRS, HO-CHUNK 
NATION, PARCEL S4 (CD)
GROUNDWATER MONITORING DATA 
CERTIFICATIONS, EXCEEDANCE REPORTS, ALL 
HITS REPORTS, SAMPLED WELLS LIST, SAMPLED 
WELLS MAP (CD)
FINDING OF SUITABILITY TO TRANSFER (FOST), 
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Natural Resources

Wisconsin Department of 
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Department of the Army

Wisconsin Department of 
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Department of the Army

Department of the 
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the Army
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2010

BUREAU OF INDIAN AFFAIRS, HO-CHUNK NATION, 
PARCEL O4 (CD)
FINDING OF SUITABILITY TO TRANSFER (FOST), 
BUREAU OF INDIAN AFFAIRS, HO-CHUNK NATION, 
PARCEL O7 (CD)
FINDING OF SUITABILITY TO TRANSFER (FOST), 
NATIONAL PARK SERVICE, WISCONSIN 
DEPARTMENT OF NATURAL RESOURCES, PARCEL 
P2 (CD)
FINAL CASE CLOSURE FOR THE BAAP-LEAD 
BURNING HOUSE CASE (IN PARCEL R): SAUK 
COUNTY: BRRTS NUMBER 02-57-555505 (CD)
PARCEL O3 REMEDIAL INVESTIGATION REPORT - 
WDNR CLOSURE REQUEST (CD)
PARCEL R4 REMEDIAL INVESTIGATION REPORT - 
WDNR 'NO FURTHER ACTION' REQUEST (CD)
NO ACTION REQUIRED DETERMINATION FOR THE 
BAAP -PARCEL O3 POST-DEMOLITION SITE; SAUK 
COUNTY; BRRTS NUMBER 02-57-555782 (CD)
PARCEL U2 REMEDIAL INVESTIGATION/REMEDIAL 
ACTION REPORT - WDNR CLOSURE REQUEST (CD)
PARCEL K4 CLOSURE REQUEST (CD)

NO ACTION REQUIRED 
DETERMINATION(CORRECTED)FOR THE BAAP -
PARCEL R4 UST SOIL INV.; SAUK COUNTY; BRRTS 
NUMBER 02-57-555784 (CD)
PARCEL Q2 REMEDIAL INVESTIGATION/REMEDIAL 
ACTION REPORT - WDNR CLOSURE REQUEST (CD)
NORTHEAST BOUNDARY WELLS GROUNDWATER 
MONITORING DATA CERTIFICATION & ALL HITS 
REPORT, SAMPLED WELLS LIST & SAMPLED WELLS
MAP (CD)
RESIDENTIAL WELLS GROUNDWATER MONITORING
DATA CERTIFICATION AND EXCEEDANCE REPORT 
AND ALL HITS REPORT, SAMPLED WELLS LIST, AND
SAMPLED WELLS MAPS (CD)
RESTORATION ADVISORY BOARD MEETING 
MINUTES FOR SEPTEMBER 29, 2010 (CD)  
BADGER ARMY AMMUNITION PLANT, LOCATIONS 
OF OFF-SITE WELLS AND PRIVATE WELLS MAP 
(CD)
FINAL CASE CLOSURE FOR THE BAAP - PARCEL U2
POST-DEMOLITION & SEWER REMOVAL SITE; SAUK
COUNTY; BRRTS NUMBER 02-57-555903 (CD)
FINAL CASE CLOSURE FOR THE BAAP - PARCEL K4
POST-DEMOLITION & SEWER REMOVAL SITE; SAUK
COUNTY; BRRTS NUMBER 02-57-554924 (CD)
FINAL CASE CLOSURE FOR THE BAAP - PARCEL Q2
POST-DEMOLITION & SEWER REMOVAL SITE; SAUK
COUNTY; BRRTS NUMBER 02-57-555902 (CD)
GRUBER'S GROVE BAY SEDIMENT SAMPLING 
REPORT & DEPARTMENT OF THE ARMY LETTER 
RESPONSE TO WDNR COMMENTS ON 2009 GGB 
REPORT (CD)
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Department of the Army

Wisconsin Department of 
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Department of the Army

Department of the Army
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Department of the 
Army/SpecPro, Inc.

Department of the 
Army/SpecPro, Inc.

Department of the Army  

Department of the 
Army/SpecPro, Inc.

Wisconsin Department of 
Natural Resources

Wisconsin Department of 
Natural Resources

Wisconsin Department of 
Natural Resources

Department of the 
Army/SpecPro, Inc.

JUL-2010

JUL-2010

JUL-2010

JUL-2010

JUL-2010

AUG-2010

AUG-2010

AUG-2010

AUG-2010

AUG-2010

AUG-2010

AUG-2010

SEP-2010

SEP-2010

SEP-2010

SEP-2010

SEP-2010

SEP-2010

Previous StudiesIRP

Title Author Date
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2010

NORTHEAST BOUNDARY MONITORING WELL 
INSTALLATION REPORT (CD)
GROUNDWATER MONITORING DATA 
CERTIFICATIONS, EXCEEDANCE REPORTS, ALL 
HITS REPORTS, SAMPLED WELLS LIST, SAMPLED 
WELLS MAP (CD)
DRAFT FINDING OF SUITABILITY TO TRANSFER 
(FOST), NATIONAL PARK SERVICE, WISCONSIN 
DEPARTMENT OF NATURAL RESOURCES, PARCEL 
R4 (CD)
PARCEL R1 - SEWER REMOVAL/REMEDIAL 
INVESTIGATION REPORT - WDNR CLOSURE 
REQUEST (CD)
WDNR CONCURRENCE FOR PARCEL R4 
ENVIRONMENTAL CONDITION OF PROPERTY 
CATEGORY (CD)
FEASIBILITY REPORT, CONTIGUOUS ADDITION TO 
LANDFILL 3646 (CD)
GROUNDWATER MONITORING DATA 
CERTIFICATIONS, EXCEEDANCE REPORTS, ALL 
HITS REPORTS, SAMPLED WELLS LIST, SAMPLED 
WELLS MAP (CD)
CONSTRUCTION DOCUMENTATION REPORT, 
PHASE 5 LINER CONSTRUCTION, LANDFILL 3646 
(CD)
NO ACTION REQUIRED DETERMINATION FOR THE 
BAAP -PARCEL R1 SEWER 
REMOVAL/INVESTIGATION SITE; SAUK COUNTY; 
BRRTS NUMBER 02-57-556305 (CD)
PARCEL U3 - REMEDIAL INVESTIGATION/REMEDIAL 
ACTION SUMMARY REPORT - WDNR CLOSURE 
REQUEST (CD)
GROUNDWATER STANDARDS EXEMPTION 
REQUEST, FEASIBILITY REPORT - ADDENDUM 
NUMBER 1, CONTIGUOUS ADDITION TO LANDFILL 
3646 (CD)
FINDING OF SUITABILITY TO TRANSFER (FOST), 
NATIONAL PARK SERVICE, WISCONSIN 
DEPARTMENT OF NATURAL RESOURCES, PARCEL 
P4 (CD)
FINDING OF SUITABILITY TO TRANSFER (FOST), 
BUREAU OF INDIAN AFFAIRS, HO-CHUNK NATION, 
PARCEL Q1 (CD)
FINDING OF SUITABILITY TO TRANSFER (FOST), 
BUREAU OF INDIAN AFFAIRS, HO-CHUNK NATION, 
PARCEL R1 (CD)
FEASIBILITY REPORT - ADDENDUM NUMBER 2, 
CONTIGUOUS ADDITION TO LANDFILL 3646 (CD)
WDNR COMPLETENESS DETERMINATION OF THE 
FEASIBILITY REPORT FOR THE CONTIGUOUS 
ADDITION TO LANDFILL 3646, EA & DECISION ON 
THE NEED FOR AN EIS (CD)
WDNR LINER CONSTRUCTION DOCUMENTATION 
APPROVALS - BADGER CONSTRUCTION & 

Department of the 
Army/SpecPro, Inc.
Department of the 
Army/SpecPro, Inc.

Department of the Army

Department of the Army

Department of the Army

Department of the 
Army/SpecPro, Inc.
Department of the 
Army/SpecPro, Inc.

Department of the 
Army/SpecPro, Inc.

Wisconsin Department of 
Natural Resources

Department of the Army

Department of the 
Army/SpecPro, Inc.

Department of the Army

Department of the Army

Department of the Army

Department of the 
Army/SpecPro, Inc.
Wisconsin Department of 
Natural Resources

Wisconsin Department of 
Natural Resources

SEP-2010

SEP-2010

OCT-2010

OCT-2010

OCT-2010

OCT-2010

OCT-2010

NOV-2010

NOV-2010

NOV-2010

NOV-2010

DEC-2010

DEC-2010

DEC-2010

DEC-2010

DEC-2010

DEC-2010

Previous StudiesIRP

Title Author Date
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2010

2011

DEMOLITION LANDFILL, SITE NO. 03646 (PHASE 4 & 
PHASE 5) (CD)
GROUNDWATER MONITORING DATA 
CERTIFICATIONS, EXCEEDANCE REPORTS, ALL 
HITS REPORTS, SAMPLED WELLS LIST, SAMPLED 
WELLS MAP (CD)

RESTORATION ADVISORY BOARD MEETING 
MINUTES FOR JANUARY 11, 2011 (CD)
PARCEL P3 - REMEDIAL INVESTIGATION/REMEDIAL 
ACTION REPORT - WDNR CLOSURE REQUEST (CD)
LIABILITY CLARIFICATION AND CURRENT 
CONDITIONS AT BADGER ARMY AMMUNITION 
PLANT PARCEL R4, SAUK COUNTY; BRRTS #07-57-
556497 (CD)
DOCUMENTATION OF ANNUAL MAINTENANCE 
ACTIVITIES 2010, CLOSED, COVERED AND CAPPED 
SITES, BADGER ARMY AMMUNITION PLANT (CD)
PLAN OF OPERATION REPORT, CONTIGUOUS 
ADDITION TO LANDFILL 3646 (CD)
WDNR RESPONSE TO THE REVISED "GRUBER'S 
GROVE BAY SEDIMENT SAMPLING REPORT", 
DATED AUGUST 2010 (CD)
WDNR LETTER, FINAL CASE CLOSURE AND NO-
ACTION-REQUIRED DETERMINATION FOR BAAAP 
PARCEL P3 RI/RA/PROCESS SEWER REOVAL 
PROJECTS (CD)
ADDENDUM NUMBER 1, PLAN OF OPERATION 
REPORT, CONTIGUOUS ADDITION TO LANDFILL 
3646 (CD) 
ADDENDUM NUMBER 2, PLAN OF OPERATION 
REPORT, CONTIGUOUS ADDITION TO LANDFILL 
3646 (CD)  
DEPARTMENT OF THE ARMY LETTER, SUBJECT:  
PARCEL U3 WISCONSIN DEPARTMENT OF 
NATURAL RESOURCES CLOSURE REQUEST (CD
MARCH 2011 GROUNDWATER MONITORING DATA 
CERTIFICATIONS, EXCEEDANCE REPORTS, ALL 
HITS REPORTS, SAMPLED WELLS LISTS, SAMPLED 
WELLS MAPS (CD)  
FINAL CASE CLOSURE AND NO-ACTION-REQUIRED
DETERMINATION FOR BAAAP PARCEL P3 
RI/RA/PROCESS SEWER REMOVAL PROJECTS (CD)
BADGER ARMY AMMUNITION PLANT TECHNICAL 
ASSISTANCE PUBLIC PARTICIPATION (TAPP) 
GRANT APPEAL (CD)
SUPPLEMENTAL INFORMATION, ADDENDUM 
NUMBER 2, PLAN OF OPERATION REPORT, 
CONTIGUOUS ADDITION TO LANDFILL 3646 (CD)  
AFTER ACTION REPORT, EXPLOSIVE SAFETY 
SUBMISSION, AMENDMENT 1 (CD)  

APRIL 2011 INSPIRATION DRIVE AREA 
GROUNDWATER MONITORING DATA 

Department of the 
Army/SpecPro, Inc.

Department of the Army  

Department of the Army

Wisconsin Department of 
Natural Resources

Department of the Army

Department of the 
Army/SpecPro, Inc.
Wisconsin Department of 
Natural Resources

Wisconsin Department of 
Natural Resources

Department of the 
Army/SpecPro, Inc

Department of the 
Army/SpecPro, Inc.  

Department of the Army  

Department of the 
Army/SpecPro, Inc.  

Wisconsin Department of 
Natural Resources

Department of the Army  

Department of the 
Army/SpecPro, Inc  

Shaw Environmental, 
Inc./U.S. Army Corps of 
Engineers  
Department of the 
Army/SpecPro, Inc.  

DEC-2010

JAN-2011

JAN-2011

JAN-2011

JAN-2011

FEB-2011

FEB-2011

MAR-2011

MAR-2011

MAR-2011

MAR-2011

MAR-2011

MAR-2011

APR-2011

APR-2011

APR-2011

APR-2011

Previous StudiesIRP

Title Author Date
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2011

CERTIFICATION AND ALL HITS REPORT, SAMPLED 
WELLS LIST AND MAPS (CD)  
RESTORATION ADVISORY BOARD MEETING 
MINUTES FOR APRIL 11, 2011 (CD)  
ADDITIONAL SUPPLEMENTAL INFORMATION, 
ADDENDUM NUMBER 2, PLAN OF OPERATION 
REPORT, CONTIGUOUS ADDITION TO LANDFILL 
3646 (CD)  
DEPARTMENT OF THE ARMY LETTER, SUBJECT:  
PARCEL Y1  WISCONSIN DEPARTMENT OF 
NATURAL RESOURCES CLOSURE REQUEST (CD)  
DEPARTMENT OF THE ARMY LETTER, SUBJECT:  
PARCEL R3 TRUCK GARAGE (ACCOUNT #0518-00)  
WDNR CLOSURE REQUEST (CD)  
DEPARTMENT OF THE ARMY LETTER, SUBJECT:  
PARCEL X2  WISCONSIN DEPARTMENT OF 
NATURAL RESOUCES CLOSURE REQUEST (CD)  
2011 GROUNDWATER NARRATIVE SUMMARY 
REPORT (CD)  
JUNE 2011 GROUNDWATER MONITORING DATA 
CERTIFICATIONS, EXCEEDANCE REPORTS, ALL 
HITS REPORTS, SAMPLED WELLS LIST, SAMPLED 
WELLS MAP (CD)  
RESTORATION ADVISORY BOARD MEETING 
MINUTES FOR JUNE 20, 2011 (CD)  
DEPARTMENT OF THE ARMY LETTER, SUBJECT:  
PARCEL Y LEACHATE RELEASE INTERIM ACTION 
REPORT (CD)  
FINDING OF SUITABILITY TO TRANSFER (FOST), 
NATIONAL PARK SERVICE, WISCONSIN 
DEPARTMENT OF NATURAL RESOURCES, PARCEL 
P3 (CD)  
AUGUST 2011 WEIGANDS BAY AREA 
GROUNDWATER MONITORING DATA 
CERTIFICATIONS, EXCEEDANCE REPORTS, ALL 
HITS REPORTS, SAMPLED WELLS LIST, SAMPLED 
WELLS MAP (CD)  
DEPARTMENT OF THE ARMY LETTER, SUBJECT:  
PARCELS V, V2, AND V3 WISCONSIN DEPARTMENT 
OF NATURAL RESOURCES CLOSURE REQUEST 
(CD)  
WDNR LETTER, NO FURTHER ACTION 
DETERMINATION FOR PARCEL R3 TRUCK GARAGE 
REMEDIAL INVESTIGATION/REMEDIAL ACTION 
PROJECT, BRRTS 03-57-557583 (CD
WDNR LETTER, NO FURTHER ACTION 
DETERMINATION FOR PARCEL Y1 LEACHATE 
RELEASE INTERIM REMEDIAL ACTION, BRRTS 
NUMBER 02-57-557590 (CD)  
DRAFT RESTORATION ADVISORY BOARD MEETING 
MINUTES FOR SEPTEMBER 12, 2011 (CD)  
WDNR LETTERS (2) REGARDING SOIL TESTING FOR
DINITROTOLUENE ISOMERS (CD)   
SEPTEMBER 2011 GROUNDWATER MONITORING 

Department of the Army  

Department of the 
Army/SpecPro, Inc.  

Department of the 
Army/SpecPro, Inc.  

Department of the 
Army/Badger Technical 
Services, LLC  
Department of the 
Army/SpecPro, Inc.   

Department of the 
Army/SpecPro, Inc
Department of the 
Army/SpecPro, Inc.  

Department of the Army  

Department of the 
Army/Badger Technical 
Services, LLC   
Department of the Army  

Department of the 
Army/SpecPro, Inc.  

, Department of the 
Army/SpecPro, Inc.  

Wisconsin Department of 
Natural Resources 

Wisconsin Department of 
Natural Resources  

, Department of the Army  

Wisconsin Department of 
Natural Resources
Department of the 

APR-2011

MAY-2011

MAY-2011

JUN-2011

JUN-2011

JUN-2011

JUN-2011

JUN-2011

JUL-2011

JUL-2011

AUG-2011

AUG-2011

SEP-2011

SEP-2011

SEP-2011

SEP-2011

SEP-2011

Previous StudiesIRP

Title Author Date
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2011

2012

DATA CERTIFICATIONS, EXCEEDANCE REPORTS, 
ALL HITS REPORTS, SAMPLED WELLS LISTS, 
SAMPLED WELLS MAPS (CD
WDNR LETTERS (2) REGARDING SOIL TESTING FOR
DINITROTOLUENE ISOMERS (CD)   
DEPARTMENT OF THE ARMY LETTER, SUBJECT:  
DETERRENT BURNING GROUND ¿ FINAL REMEDY 
ENHANCED BIODEGRADATION SYSTEM 
NOTIFICATION OF DISCONTINUANCE (CD)  
DEPARTMENT OF THE ARMY LETTER, SUBJECT:  
PARCELS K AND V1 ¿ LEACHATE RELEASE 
REMEDIAL ACTION REPORT (CD)  
CONSTRUCTION DOCUMENTATION REPORT, 
PHASE 6 LINER CONSTRUCTION, LANDFILL 3646 
(CD)  
REVISED ALTERNATIVE FEASIBILITY STUDY, 
GROUNDWATER REMEDIAL STRATEGY 
(SEPTEMBER 2011 SCS BT SQUARED COMMENTS &
FEBRUARY 2012 CORRECTIONS) (CD)  
REVISED ALTERNATIVE FEASIBILITY STUDY, 
GROUNDWATER REMEDIAL STRATEGY 
(SEPTEMBER 2011 SCS BT SQUARED COMMENTS &
FEBRUARY 2012 CORRECTIONS) (CD)  

DEPARTMENT OF THE ARMY LETTER, SUBJECT:  
PARCEL Q3 WISCONSIN DEPARTMENT OF 
NATURAL RESOURCES CLOSURE REQUEST (CD)  
PARCEL R LOCOMOTIVE SHOP WISCONSIN 
DEPARTMENT OF NATURAL RESOURCES CLOSURE
REPORT (CD)   
WDNR LETTER, SUBJECT:  NO FURTHER ACTION 
DETERMINATION FOR PARCEL R LOCOMOTIVE 
SHOP CLEANUP, BRRTS NUMBER 02-57-558278 
(CD)
DOCUMENTATION OF ANNUAL MAINTENANCE 
ACTIVITIES, 2011, CLOSED, COVERED AND CAPPED
SITES, BADGER ARMY AMMUNITION PLANT (CD)   
CONSTRUCTION DOCUMENTATION REPORT, 
PHASES 1 & 2 FINAL COVER, LANDFILL 3646 (CD)   

WDNR LETTER, SUBJECT:  PHASE 6 LINER 
CONSTRUCTION DOCUMENTATION APPROVAL, 
FOR THE CONSTRUCTION AND DEMOLITION 
LANDFILL (SITE NO. 03646) (CD)  
REVISED ALTERNATIVE FEASIBILITY STUDY, 
GROUNDWATER REMEDIAL STRATEGY 
(SEPTEMBER 2011 SCS BT SQUARED COMMENTS &
FEBRUARY 2012 CORRECTIONS) (CD)  
WDNR PRELIMINARY DETERMINATION OF 
FEASIBILITY FOR AN ALTERNATIVE 
GROUNDWATER REMEDIAL STRATEGY AT AND 
NEAR THE BADGER ARMY AMMUNITION PLANT (CD)
  

Army/SpecPro, Inc.  

Wisconsin Department of 
Natural Resources
Department of the Army   

Department of the 
Army/Badger Technical 
Services, LLC  
, Department of the 
Army/Badger Technical 
Services, LLC
Department of the 
Army/Badger Technical 
Services, LLC 

 Department of the 
Army/Badger Technical 
Services, LLC 

Department of the 
Army/SpecPro, Inc

Department of the 
Army/Badger Technical 
Services, LLC   
Wisconsin Department of 
Natural Resources  

Department of the Army   

Department of the 
Army/Badger Technical 
Services, LLC  
Wisconsin Department of 
Natural Resources  

Department of the 
Army/Badger Technical 
Services, LLC 

Wisconsin Department of 
Natural Resources  

NOV-2011

NOV-2011

DEC-2011

DEC-2011

DEC-2011

DEC-2011

JAN-2012

JAN-2012

JAN-2012

JAN-2012

JAN-2012

JAN-2012

FEB-2012

FEB-2012

Previous StudiesIRP

Title Author Date
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BADGER ARMY AMMUNITION PLANT

Non-BRAC Excess

Site Descriptions
Installation Restoration Program
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SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals

Media of Concern: Groundwater, Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........
DES.................
IRA..................
CMI(C)............

197701........
197701........
198808........
199501........
200706........
200809........

197705
197705
201009
201012
200810
201312

RIP Date: N/A

RC Date: 201312

These settling ponds, located along the installation's southern boundary, were first used in 1942. During the years of production, 
these man-made ponds received sanitary and industrial wastewater from the entire facility and surface runoff from the 
nitroglycerine, rocket paste, and magazine areas. Spoils removed, during dredging operations, were placed alongside the ponds. In 
the 1994 FS in situ soil stabilization/solidification and soil cover was the proposed remedial method. The currently impacted pond 
area is 67 acres, and the spoils disposal areas cover 21 acres. Soil sampling data, received in 2000 and submitted in the form of a 
data report in May 2001 to the WDNR in a comprehensive analysis indicates DNT is present throughout the site, not in localized 
areas as was previously indicated. Nitroglycerine and mercury are present in isolated areas, primarily Spoils Site 1. 



A site-specific soil cleanup standards proposal was developed and in May 2002 it was submitted to the WDNR for review and 
approval. The proposal was developed in accordance with the WDNR Chapter NR 700. Specifically, the proposal was developed 
following the guidance detailed in NR 720.19, which, among other things, recommends that the site-specific standards process be 
followed.



In 2003, a follow-on RI was conducted to determine the condition of the soil in production areas across the installation. In 2004, a 
field study was completed to quantify the degradation of DNT in the vadose (unsaturated) soil under the settling ponds. In May 
2005, the WDNR directed the Army to perform further ecological risk assessment work. In 2005 based on the WDNRs comments on
the original risk assessment, the Army began work on a reevaluation of the risk assessment. In 2006, an ecological risk assessment
was conducted and a US Army Center for Health Promotion and Preventive Medicine (USCHPPM) rodent sperm analysis was 
conducted. That draft report was received in December 2007. In February 2008 it was sent to the WDNR and the USEPA for review.


In September 2004 nine additional monitoring wells were installed on-site. The groundwater issues are currently being addressed 
under site BAAP-012, but the ponds do not appear to be a source.



In 2007, an IRA (soil dig and haul) was completed to address the WDNRs concerns for soils slated to become part of the GGB 
sediment in 2009 when Highway 78 is reconstructed through settling Pond 4. In spring 2008, per the WDNRs request to expedite 
the highway reconstruction land transfer, an alternative feasibility report for Pond 4 was approved. Soil removal achieved site 
closure in October 2009.



In 2009, Badger conducted additional soil sampling and submitted proposed remedial goals to WDNR. In addition, IRAs (soil dig 
and haul) began. Proposed soil cleanup levels agreed on with WDNR in 2010 allowed continued soil removal actions in 2011 and 
2012. The alternative FS was submitted to WDNR in December 2012, preliminary approval of the proposed remedial goals and 
actions was received on Feb. 7, 2013. Final remedy approval was received June 2013, and site closure by January 2014.

Regulatory Driver: RCRA

Parcel: Parcel T1 (147.41 acres),Parcel M1 (160.6 
acres),Parcel DOT (60.21 acres),Parcel C (114.22 
acres)

Site ID: BAAP-001
Site Name: SETTLING PONDS/SPOILS DISPOSAL AREA

RRSE: MEDIUM
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CLEANUP/EXIT STRATEGY
Get approval of FS remedy of soil removal, complete any remaining work, submit closure documentation, and get WDNR closure 
by August 2013.



The groundwater monitoring is tracked at BAAP-012.

Site ID: BAAP-001
Site Name: SETTLING PONDS/SPOILS DISPOSAL AREA



Final BADGER ARMY AMMUNITION PLANT Installation Action Plan - 55

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Volatiles (VOC)

Media of Concern: Groundwater

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........
DES.................
IRA..................
CMI(C)............
CMI(O)............
LTM.................

197703........
197703........
199107........
201012........
199105........
201203........
201510........
202010........

197703
197703
199512
201312
201202
201512
202009
203403

RIP Date: 201512

RC Date: 202009

There are three AOCs for groundwater. One originates at the PBG (BAAP-33) in the southwest part of BAAP and the main concern 
is solvents. A groundwater extraction system currently captures  groundwater from the PBG source area to the installation southern 
boundary. The area from the boundary to the Wisconsin River, just below the Wisconsin Power and Light Dam is not treated.



The second major AOC is located northeast of Badger near source areas Landfill No. 5 (BAAP-004) and the DBG (BAAP-006). 
Capping of the DBG in 2003 has eliminated infiltration, but isomers of DNT have been detected in the untreated groundwater past 
the installation's eastern boundary moving toward Weigand's Bay on the Wisconsin River. 

 

The third AOC is the southeast quarter of the installation, where 2,6 DNT was detected at the enforcement standard on and off the 
installation: levels appear to be decreasing. No specific source has been found and there is no treatment in this area. The 
suspected source was discharge of production washwaters to unlined ditches in the rocket propellant production area that ended in 
1976.     



Five relatively shallow private residential water supply wells in the southern off-post area were affected: three from solvent 
contamination from the PBG and two from the rocket area 2,6 DNT. Army provided new wells drilled into bedrock (for the three with 
solvents) or the into lower, uncontaminated portion of the aquifers (for the two with 2,6 DNT).  



A final off-post contingency plan (supply bottled water to affected homes once exceedences of state drinking water standards are 
confirmed in their wells) has been prepared.   



Installation of monitoring wells on and off the installation continues as the lab's ability to detect DNT at lower levels led to more 

Regulatory Driver: RCRA

Parcel: Parcel T1 (147.41 acres),Parcel S3 (39.67 
acres),Parcel Q3 (239.22 acres),Parcel P5 (78.32 
acres),Parcel H1 (29.06 acres),Parcel W (47.39 
acres),Parcel V1 (96.08 acres),Parcel V (291.15 
acres),Parcel U2 (100.43 acres),Parcel T (15.44 
acres),Parcel R1 (14.11 acres),Parcel R (93.68 
acres),Parcel P4 (47.13 acres),Parcel P3 (30.25 
acres),Parcel P2 (161.64 acres),Parcel P1 (68.14 
acres),Parcel O3 (12.85 acres),Parcel O (332.17 
acres),Parcel M2 (17.97 acres),Parcel M1 (160.6 
acres),Parcel M (385.31 acres),Parcel L (199.38 
acres),Parcel K2 (17.29 acres),Parcel K1 (12.3 
acres),Parcel K (1168.42 acres),Parcel J (9.91 
acres),Parcel H (44.6 acres),Parcel F (20.19 
acres),Parcel E (11.98 acres),Parcel DOT (60.21 
acres),Parcel D (1670.51 acres),Parcel C (114.22 
acres),Parcel B (55.36 acres),Parcel A  (89 acres)

Site ID: BAAP-012
Site Name: GW Monitoring ON and OFF Post

RRSE: HIGH
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CLEANUP/EXIT STRATEGY
Installation-wide and off-site groundwater monitoring is conducted and funded under this site.  Leases for off-site monitoring 
wells are negotiated and fees paid annually to the landowners through the Corps of Engineers Real Estate office. In February 
2012 the WDNR gave preliminary approval to Army's proposed remedies. Get approval to install a district drinking water system to
eliminate residential well monitoring and potential human exposure. Continue phased shut down of the pump-and-treat systems 
(IRM shutdown in 2012 was start) under WDNR oversight. Reduce residential and monitoring wells to best support long-term 
MNA that will continue through 2034 or longer.

findings and increasingly stringent state standards.  



DNT detections above the enforcement standards continue in monitoring wells in the PBG plume to the south and the DBG plume to
the east of Badger.   



Quarterly monitoring continues and is currently performed by Badger's on-site laboratory. The WDNR reviews the monitoring 
program regularly and it is modified as needed.

  

In November 2010, the state added additional regulated groundwater contaminants, including a cumulative of the six DNT isomers. 


In September 2010, the Army proposed a district drinking water system to eliminate residential well monitoring requirements and 
reduce other monitoring. 



The alternative FS proposing final remedies for all groundwater issues at Badger received WDNR approval June 28, 2012. The 
remedy includes a district water supply (awaiting local municipal approval), MNA, reduced residential and monitoring well sampling, 
and shutdown of the treatment systems tracked at BAAP-33. 



In 2013, WDNR approval of MNA is expected with reduction in home well monitoring, regardless of public water system municipal 
approval.



In addition to the continued groundwater monitoring, the public water system installation, and limited operation of the public water 
system, the remaining remediation efforts require a variety of technical, administrative, and related activities to support all facets of 
facility environmental restoration analysis and implementation.  An understanding of parcel history, contamination characteristics, 
remedial goals, and a remedial alternatives analysis of each remediation site is required.  Also, an understanding of the regulatory 
climate and a working relationship with RAB members, WDNR, and other regulatory agency personnel is essential.  Starting in 
FY2014, BAAP-012 will be utilized to provide professional site management for the entire facility.

Site ID: BAAP-012
Site Name: GW Monitoring ON and OFF Post
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In November 2010, the state set new groundwater standards including all six DNT isomers separately and as a cumulative value.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........
DES.................
IRA..................
CMI(C)............
CMI(O)............

197701........
197701........
198808........
198809........
198908........
199510........
200105........

197705
197705
200612
200806
199612
200811
201709

RIP Date: 200811

RC Date: 201709

The PBG waste pits are located in the southwestern portion of BAAP. The contaminated waste pits area is approximately three 
acres and contained three disposal pits and a large open area. From the 1950s through the 1970s the pits were used to burn 
propellant-contaminated materials and organic solvents. The liquid waste materials migrated down through the sandy soil to the 
groundwater. A groundwater plume containing solvents and DNT has moved south past the installation boundary (see BAAP-12).  


Soil remedies originally selected in 1994 included soil vapor extraction (SVE) followed by soil removal, washing, and composting. In 
1997 the soil washing was shown to be ineffective in removing DNT. In February 1998 an SVE system to remove solvents was 
installed, operated successfully and was removed in September 1999. Shallow soils contaminated with the non-volatile DNT and 
metals were removed from the waste pits in the fall of 1999 and a pilot biotreatment system was installed in Waste Pit 1 to treat 
DNT in the subsurface soil. The pilot system proved to successfully increase the rate of naturally occurring biological decomposition 
of the chemicals in the soil. A full-scale biotreatment system was installed and operated through 2005.  



A revised alternative FS was prepared to finalize the change in the soils remedy. The FS proposed the SVE system, partial 
excavation and off-site incineration of soils, a biotreatment system, and installation of a cap as the final remedy. In February 2008 
the WDNR approved this remedy. In the summer of 2008 the pits area cap installation completed the soil remediation actions.   



The groundwater remediation started in 1990 with the construction of a pump-and-treat system called the IRM to capture 
contamination from the source (pits area). In 1996, groundwater capture along the southern boundary began with the construction of
the MIRM. In 2005 and 2006, additional capture wells were installed within the plume and distal boundary wells abandoned. 
Biofouling of these wells required additional process measures in 2006 and 2007. Efforts to optimize groundwater capture continue. 


In 2002 and 2003, investigations for other potential sources of solvents in the area were completed; the results were negative.  



The PBG RCRA cap/cover construction was completed in November 2008. In September 2010, the Army proposed a district 
drinking water supply to eliminate long-term residential well monitoring, and reduce other groundwater monitoring and treatment. An
alternate FS proposing shutdown of the groundwater treatment option funded here and a district water system and MNA for the final
groundwater remedy (BAAP-12) received WDNR approval June 28, 2012.  WDNR approved a phased shutdown of the pump-and-
treat systems, starting with IRM shutdown/layaway in December 2012. Monitoring to check specifically for problems from rebound of
contaminant levels is underway. If successful, MIRM phased shutdown will follow.

Regulatory Driver: RCRA

Parcel: Parcel T1 (147.41 acres),Parcel H (44.6 
acres),Parcel F (20.19 acres),Parcel D (1670.51 
acres)

Site ID: BAAP-33
Site Name: PROP BRNG GRD - CONTAMINATED WASTE PITS

RRSE: HIGH
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CLEANUP/EXIT STRATEGY
The RCRA cap installed in 2008 was designed as Phase II of the 1949 pit cap. It is maintained under BAAP-35 site-wide cap and 
cover maintenance.



The pump-and-treat systems (IRM/MIRM) will be phased to shut down completely by 2016. If WDNR agrees that no groundwater 
conditions require system restart, it will be removed. 



Groundwater monitoring is done as a part of an installation-wide program tracked at BAAP-012. 

Site ID: BAAP-33
Site Name: PROP BRNG GRD - CONTAMINATED WASTE PITS
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CLEANUP/EXIT STRATEGY
All cap and cover maintenance costs for any site on the installation are tracked here. An installation-wide review is underway. 
WDNR requires maintenance of caps for at least 40 years from installation date. Contracting for maintenance will switch from 
installation to USAEC or US Army Corps of Engineers in out-years.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Groundwater, Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
LTM.................

197701........
197701........
198808........
199509........
199707........
201002........

197705
197705
199512
199807
199812
205403

RIP Date: N/A

RC Date: 199812

The PBG racetrack area includes the area used to burn off-spec propellants over the years. This disposal operation was eventually 
permitted as the hazardous waste thermal treatment unit. It was closed after soil removal, with a soil cover placed over the area in 
1994. Landfill 1, which received solid waste and ash from about 1944 to 1955, was capped in 1997. The 1949 pit area, used for 
open burning of wastes after 1944 through 1950s, was backfilled in 1962. It was formally closed with an engineered cap in 1998. In 
2008 the cap was extended as originally planned to cover the PBG waste pits area. 



This site is now used to track all long-term care requirements on the former installation lands, to insure all requirements are met.



The closed sites addressed under this effort include the PBG area caps and covers (Racetrack Area soil cover, Landfill No. 1 cap, 
and the combined PBG pits/1949 pit cap), Landfill No. 5 cap, and the DBG area/Landfill No. 3 cap. Other areas may be added as 
sites are remediated.



The WDNR requires long-term operation and maintenance of these caps and covers for at least 40 years beyond the closure date 
of the sites.



A five-year review was done in FY2008 and is underway for FY2013. 

Regulatory Driver: RCRA

Parcel: Parcel V1 (96.08 acres),Parcel K2 (17.29 
acres),Parcel K1 (12.3 acres),Parcel H (44.6 acres)

Site ID: BAAP-35
Site Name: CAP & COVER MAINTENANCE

RRSE: HIGH
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CLEANUP/EXIT STRATEGY
Based on the post-dredging sample results, mercury-impacted sediment remains. WDNR and the Army have a preliminary 
agreement on the closure criteria so a remedy design can begin. The remedy involves the design and placement of a sediment 
cap.  If the cap is successful, NFA will be required.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Sediment

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........
DES.................
IRA..................
CMI(C)............

199805........
199904........
199909........
200006........
200103........
201310........

199903
200009
201309
201412
200709
201512

RIP Date: N/A

RC Date: 201512

The GGB site received Badger discharge waters during production. State sampling of sediment in November 1998 showed elevated
lead, mercury, zinc and ammonia. The results were confirmed in a 1999 sampling.



The RI was completed in 2000. The selected remedy was dredging of sediments with disposal on the installation. The dredged 
materials were pumped into fabric tubes for dewatering. The water was treated and sprayed on agricultural land on the installation. 
The dry, filled tubes were buried-in-place, in an area north of the settling ponds (Parcel M2). Dredging began in June 2001, and 
was completed in November 2001, with 88,000 cubic yards (cy) removed. The geotubes were covered over in September 2002 
(Phase I). Bay restoration activities (fish cribs, aquatic plants) were completed in September 2002. Final grading and seeding was 
completed in July 2003.



In early 2003, the WDNR sampled the bay sediments and found some elevated levels of metals. In 2004 and 2005 the Army 
investigated residual concentrations and toxicity of metals in bay sediments. On May 5, 2005, the WDNR sent a letter to the Army 
recommending sediment removal or an additional ecological risk assessment.  



In 2006, the bay was dredged again, following procedures similar to those used in 2001. Attention was given to shoreline areas 
within the dredge boundary. In addition, CS was used to verify completion. Removal of the sediment (52,532 cy) has been 
completed. The laydown area was covered in 2007. The final report was submitted to the WDNR in February 2008. Subsequent 
sampling by Army and the WDNR reveals mercury above cleanup level remains.  



In 2009, WDNR started review of all available information to determine if additional remediation is required.  The WDNR sent a letter
in May 2010 requesting Badger evaluate alternatives that address restoring GGB sediments to levels protective of benthic 
organisms. On Feb. 3, 2011 WDNR requested Army action. Alternatives are currently being screened, supplemental data will be 
collected, and technical review meetings with the WDNR are being conducted in 2013 to make sure the remedy recommended 
(sediment treatment) is technically suitable for the site.

Regulatory Driver: RCRA

Parcel: NONE

Site ID: BAAP-40
Site Name: GRUBER'S GROVE BAY 

RRSE: HIGH
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CLEANUP/EXIT STRATEGY
Complete RI/RA actions and provide geographic information system (GIS) and other support to achieve closure with regulatory 
agencies.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals

Media of Concern: Soil

Phases           Start            End     
RFA.................
RFI/CMS..........
DES.................
CMI(C)............

200305........
200505........
200606........
200606........

200504
201402
201403
201409

RIP Date: N/A

RC Date: 201409

Previous RIs did not address the production and support areas at this site. Full RIs are required with cleanup, as needed.   



From 2005 to 2010 demolition was funded by Operations and Maintenance, Army (OM,A). Post-demolition RI work followed which 
took place between the finishing areas and the start of the production lines. RI/RA work is expected to be complete in FY2013 at the
production buildings and in FY2014 at the support areas.

Regulatory Driver: RCRA

Parcel: Parcel S1 (35.4 acres),Parcel Y2 (24.32 
acres),Parcel X3 (36.95 acres),Parcel Y1 (32.87 
acres),Parcel S5 (15.71 acres),Parcel S3 (39.67 
acres),Parcel R3 (35.75 acres),Parcel P6 (43.25 
acres),Parcel H1 (29.06 acres),Parcel Y (68.15 
acres),Parcel X2 (42.37 acres),Parcel R1 (14.11 
acres),Parcel R (93.68 acres),Parcel P1 (68.14 
acres),Parcel H (44.6 acres)

Site ID: BAAP-43
Site Name: Site-Wide RI

RRSE: HIGH
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BAAP-002

BAAP-003

BAAP-004

BAAP-005

BAAP-006

BAAP-008

BAAP-009

BAAP-010

BAAP-011

BAAP-013

BAAP-014

BAAP-015

BAAP-016

BAAP-020

BAAP-021

BAAP-022

BAAP-023

BAAP-024

BAAP-025

BAAP-026

BAAP-027

BAAP-029

BAAP-030

BAAP-031

BAAP-032

BAAP-34

BAAP-36

BALLISTICS POND and Ditches

OLEUM PLANT AND POND

EXISTING LANDFILL (LANDFILL #5)

NITROGLYCERINE Pond 

DETERRENT BURNING GROUND

ROCKET PASTE AREA 

OLD ACID AREA

NEW ACID AREA

OLD FUEL OIL TANKS

UNDERGROUND STORAGE TANKS (10)

LANDFILL #6 (NEW 1989)

SANITARY LANDFILL #3 (CLOSED)

Landfill#4/POWERHOUSE #2 

BALL POWDER PILOT PLANT

BALLISTICS AND TESTING AREA

BALL PROPELLANT PRODUCTION AREA

INGREDIENT WAREHOUSE

SMOKELESS POWDER PRODUCTION

SALVAGE YARD

HAZARDOUS WASTE STORAGE AREA

WASTE PROCESSOR

SOLVENT RECOVERY STILL AREA

LABORATORIES-BLDG# 201,2556,4034,6682

COAL YARD

ABOVE GROUND STORAGE TANKS

PROP BRNG GRD - THERM TRTMT UNT/RACETRCK

EAST & WEST ROCKET AREA DITCHES

200204

199812

200112

200012

201210

200304

200805

200112

200112

199008

199908

199008

199008

199008

199008

199008

199008

199008

199008

199108

199008

199008

199008

199008

199008

200112

200305

WDNR letter dated April 2002 
stating NFA
WDNR letter dated March 2005 
stating NFA 
WDNR letter dated Sept 1989 
stating NFA
WDNR letter dated July 2000 stating
NFA
WDNR letter October 14, 2002 
modifies IFCR to include approved 
remedy 
WDNR letter dated July 2000 stating
NFA
Letter from WDNR dated 30-Jan-
08 confirming the completion of lead
cleanup and NFA required.
WDNR letter dated March 2005 
stating NFA
WDNR letter dated Jan 2006 stating
NFA
WDNR letter dated Mar 1999 stating
NFA
USACHPPM review 8/99 - not 
DERA eligible
Capped as part of BAAP-006.  NFA

Bldg demolished in 2005.  WDNR 
letter 12/05 NFA
WDNR letter dated July 2000 stating
NFA
WDNR letter dated Jan 2005 stating
NFA
WDNR letter dated July 2000 stating
NFA
WDNR letter dated July 2000 stating
NFA
WDNR letter dated July 2000 stating
NFA
USACHPPM review 7/99 - not 
DERA eligible
WDNR letter dated Oct 2004 stating
NFA
WDNR letter dated July 2000 stating
NFA
WDNR letter dated July 2000 stating
NFA
USACHPPM review 7/99 - not 
DERA eligible
WDNR letter dated July 2000 stating
NFA
WDNR letter dated July 2000 stating
NFA
WDNR letter dated Sept 1996 
stating NFA
WDNR letter dated Sept 1989 
stating NFA

Site ID Site Name NFA Date Documentation

IRP Site Closeout (No Further Action) Summary
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BAAP-37

BAAP-38

BAAP-39

BAAP-42

POWERHOUSE # 1 SOIL OLD FUEL SPILLS

TRANSFORMER YARD - PCB IN SOIL

OLEUM LANDFILL

Box Wash Accounts 1890-1&2

200606

199612

199808

200707

WDNR letter dated July 2006 stating
NFA
WDNR letter dated Jan 1997 stating
NFA
WDNR letter dated Apr 2002 stating
NFA
WDNR letter dated June 2007 
stating NFA

Site ID Site Name NFA Date Documentation

IRP Site Closeout (No Further Action) Summary
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 ScheduleIRP

Date of IRP Inception:  197701

1977

1987

1990

1991

1992

1993

1994

1995

1996

CS

SI

RFA

PA

IRA

IRA

RFA

RFA

RFA

CS

RFI/CMS

DES

RFI/CMS

RI/FS

(BAAP-36 - EAST & WEST ROCKET AREA DITCHES, BAAP-35 - CAP & COVER MAINTENANCE, 
BAAP-34 - PROP BRNG GRD - THERM TRTMT UNT/RACETRCK, BAAP-33 - PROP BRNG GRD - 
CONTAMINATED WASTE PITS, BAAP-012 - GW Monitoring ON and OFF Post, BAAP-010 - NEW 
ACID AREA, BAAP-009 - OLD ACID AREA, BAAP-008 - ROCKET PASTE AREA , BAAP-006 - 
DETERRENT BURNING GROUND, BAAP-005 - NITROGLYCERINE Pond , BAAP-004 - EXISTING 
LANDFILL (LANDFILL #5), BAAP-003 - OLEUM PLANT AND POND, BAAP-002 - BALLISTICS POND 
and Ditches, BAAP-001 - SETTLING PONDS/SPOILS DISPOSAL AREA)
(BAAP-011 - OLD FUEL OIL TANKS)

(BAAP-36 - EAST & WEST ROCKET AREA DITCHES, BAAP-35 - CAP & COVER MAINTENANCE, 
BAAP-34 - PROP BRNG GRD - THERM TRTMT UNT/RACETRCK, BAAP-33 - PROP BRNG GRD - 
CONTAMINATED WASTE PITS, BAAP-032 - ABOVE GROUND STORAGE TANKS, BAAP-031 - 
COAL YARD, BAAP-030 - LABORATORIES-BLDG# 201,2556,4034,6682, BAAP-029 - SOLVENT 
RECOVERY STILL AREA, BAAP-027 - WASTE PROCESSOR, BAAP-025 - SALVAGE YARD, BAAP-
024 - SMOKELESS POWDER PRODUCTION, BAAP-023 - INGREDIENT WAREHOUSE, BAAP-022 -
BALL PROPELLANT PRODUCTION AREA, BAAP-021 - BALLISTICS AND TESTING AREA, BAAP-
020 - BALL POWDER PILOT PLANT, BAAP-012 - GW Monitoring ON and OFF Post, BAAP-010 - 
NEW ACID AREA, BAAP-009 - OLD ACID AREA, BAAP-008 - ROCKET PASTE AREA , BAAP-006 - 
DETERRENT BURNING GROUND, BAAP-005 - NITROGLYCERINE Pond , BAAP-004 - EXISTING 
LANDFILL (LANDFILL #5), BAAP-003 - OLEUM PLANT AND POND, BAAP-002 - BALLISTICS POND 
and Ditches, BAAP-001 - SETTLING PONDS/SPOILS DISPOSAL AREA, BAAP-015 - SANITARY 
LANDFILL #3 (CLOSED), BAAP-014 - LANDFILL #6 (NEW 1989))
(BAAP-011 - OLD FUEL OIL TANKS, BAAP-016 - Landfill#4/POWERHOUSE #2 , BAAP-013 - 
UNDERGROUND STORAGE TANKS (10))

(BAAP-010 - NEW ACID AREA)

(BAAP-004 - EXISTING LANDFILL (LANDFILL #5))

(BAAP-37 - POWERHOUSE # 1 SOIL OLD FUEL SPILLS, BAAP-026 - HAZARDOUS WASTE 
STORAGE AREA)

(BAAP-42 - Box Wash Accounts 1890-1&2)

(BAAP-38 - TRANSFORMER YARD - PCB IN SOIL)

(BAAP-42 - Box Wash Accounts 1890-1&2, BAAP-37 - POWERHOUSE # 1 SOIL OLD FUEL SPILLS)

(BAAP-005 - NITROGLYCERINE Pond )

(BAAP-005 - NITROGLYCERINE Pond )

(BAAP-37 - POWERHOUSE # 1 SOIL OLD FUEL SPILLS, BAAP-35 - CAP & COVER 
MAINTENANCE, BAAP-34 - PROP BRNG GRD - THERM TRTMT UNT/RACETRCK, BAAP-012 - GW
Monitoring ON and OFF Post, BAAP-010 - NEW ACID AREA, BAAP-006 - DETERRENT BURNING 
GROUND, BAAP-004 - EXISTING LANDFILL (LANDFILL #5), BAAP-003 - OLEUM PLANT AND 
POND, BAAP-38 - TRANSFORMER YARD - PCB IN SOIL)
(BAAP-011 - OLD FUEL OIL TANKS)

Past Phase Completion Milestones
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 ScheduleIRP

1997

1998

1999

2000

2001

2002

2003

2004

2005

2006

2007

CMI(C)

IRA

RFA

CMI(C)

CS

DES

CMI(C)

RFA

LTM

CS

IRA

CMI(C)

LTM

RFI/CMS

DES

RFI/CMS

CMI(C)

CMI(C)

RFA

IRA

RFI/CMS

CMI(O)

CMI(C)

RFI/CMS

DES

(BAAP-38 - TRANSFORMER YARD - PCB IN SOIL)

(BAAP-33 - PROP BRNG GRD - CONTAMINATED WASTE PITS)

(BAAP-39 - OLEUM LANDFILL)

(BAAP-34 - PROP BRNG GRD - THERM TRTMT UNT/RACETRCK)

(BAAP-39 - OLEUM LANDFILL)

(BAAP-37 - POWERHOUSE # 1 SOIL OLD FUEL SPILLS, BAAP-35 - CAP & COVER 
MAINTENANCE, BAAP-34 - PROP BRNG GRD - THERM TRTMT UNT/RACETRCK)

(BAAP-35 - CAP & COVER MAINTENANCE)

(BAAP-40 - GRUBER'S GROVE BAY )

(BAAP-003 - OLEUM PLANT AND POND, BAAP-014 - LANDFILL #6 (NEW 1989))

(BAAP-40 - GRUBER'S GROVE BAY )

(BAAP-006 - DETERRENT BURNING GROUND)

(BAAP-005 - NITROGLYCERINE Pond )

(BAAP-011 - OLD FUEL OIL TANKS, BAAP-34 - PROP BRNG GRD - THERM TRTMT 
UNT/RACETRCK, BAAP-010 - NEW ACID AREA, BAAP-004 - EXISTING LANDFILL (LANDFILL #5))
(BAAP-002 - BALLISTICS POND and Ditches)

(BAAP-36 - EAST & WEST ROCKET AREA DITCHES, BAAP-008 - ROCKET PASTE AREA , BAAP-
006 - DETERRENT BURNING GROUND)
(BAAP-36 - EAST & WEST ROCKET AREA DITCHES, BAAP-008 - ROCKET PASTE AREA )

(BAAP-36 - EAST & WEST ROCKET AREA DITCHES, BAAP-008 - ROCKET PASTE AREA )

(BAAP-006 - DETERRENT BURNING GROUND)

(BAAP-43 - Site-Wide RI)

(BAAP-009 - OLD ACID AREA)

(BAAP-42 - Box Wash Accounts 1890-1&2, BAAP-009 - OLD ACID AREA)

(BAAP-37 - POWERHOUSE # 1 SOIL OLD FUEL SPILLS)

(BAAP-37 - POWERHOUSE # 1 SOIL OLD FUEL SPILLS)

(BAAP-33 - PROP BRNG GRD - CONTAMINATED WASTE PITS)

(BAAP-42 - Box Wash Accounts 1890-1&2, BAAP-009 - OLD ACID AREA)
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 ScheduleIRP

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID ROD/DD Title ROD/DD Date
BAAP-012 Water Supply System, Badger AAP 20131130

Schedule for Next Five-Year Review: 2013

205403Estimated Completion Date of IRP at Installation (including LTM phase):

GW Monitoring ON and OFF Post
Site Name

Final RA(C) Completion Date: 201512

2007

2008

2009

2010

2011

2012

CMI(C)

IRA

CMI(C)

DES

CMI(C)

IRA

RFI/CMS

DES

IRA

(BAAP-42 - Box Wash Accounts 1890-1&2)

(BAAP-40 - GRUBER'S GROVE BAY )

(BAAP-009 - OLD ACID AREA)

(BAAP-33 - PROP BRNG GRD - CONTAMINATED WASTE PITS)

(BAAP-33 - PROP BRNG GRD - CONTAMINATED WASTE PITS)

(BAAP-001 - SETTLING PONDS/SPOILS DISPOSAL AREA)

(BAAP-001 - SETTLING PONDS/SPOILS DISPOSAL AREA)

(BAAP-001 - SETTLING PONDS/SPOILS DISPOSAL AREA)

(BAAP-012 - GW Monitoring ON and OFF Post)
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BADGER ARMY AMMUNITION PLANT IRP Schedule

CMI(C)

DES

CMI(C)

CMI(O)

LTM

CMI(O)

LTM

DES

CMI(C)

RFI/CMS

DES

CMI(C)

0

0

1

0

0

1

1

1

1

0

0

0

0

0

1

1

0

1

1

0

1

0

0

0

0

0

0

1

0

1

1

0

0

0

0

0

0

0

0

1

0

0

1

0

0

0

0

0

0

0

0

1

1

0

1

0

0

0

0

0

1

1

1

0

0

1

1

1

1

1

1

1

BAAP-001

BAAP-012

BAAP-33

BAAP-35

BAAP-40

BAAP-43

SETTLING PONDS/SPOILS 
DISPOSAL AREA

GW Monitoring ON and OFF Post

PROP BRNG GRD - CONTAMINATED
WASTE PITS

CAP & COVER MAINTENANCE

GRUBER'S GROVE BAY 

Site-Wide RI

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

FY14

FY14

FY14

FY14

FY14

FY14

FY15

FY15

FY15

FY15

FY15

FY15

FY16

FY16

FY16

FY16

FY16

FY16

FY17

FY17

FY17

FY17

FY17

FY17

FY18

FY18

FY18

FY18

FY18

FY18

FY19+

FY19+

FY19+

FY19+

FY19+

FY19+

= phase underway
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BADGER ARMY AMMUNITION PLANT

Compliance Restoration
Non-BRAC Excess
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 SummaryCR
Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count: 1/0

Installation Site Types with Future and/or Underway Phases
1 Industrial Discharge

Most Widespread Contaminants of Concern

Explosives, Metals, Polychlorinated Biphenyls (PCB), Semi-volatiles (SVOC), Volatiles (VOC)

Media of Concern

Soil

200010

201407/201407

201407

Year of CR Inception:

Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Date of CR completion including Long Term Management (LTM):

(CC-BAAP-44)

Completed Remedial Actions (Interim Remedial Actions / Final Remedial Actions (IRA/FRA))

IRA

IRA

Abandoned Industrial Sewer 
Network
Abandoned Industrial Sewer 
Network

2012

2012

TBD

TBD

Site Name Action FY CostRemedy

WASTE REMOVAL - SOLIDS (NON-
SOILS)
WASTE REMOVAL - SOILS

Site ID
CC-BAAP-
44
CC-BAAP-
44

Duration of CR
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 Contamination AssessmentCR

Contamination Assessment Overview

As structures are demolished, inspection, removal and closure of remaining sewers will be completed. Closure will be complete 
when all parcels have received closure letters from state.   

Cleanup Exit Strategy

Environmental restoration activities include the Installation Restoration Program (IRP) and Military Munitions Response Program 
(MMRP). On Dec. 29, 2008, the ODUSD(I&E), issued an interim policy for Defense Environmental Restoration Program (DERP) 
eligibility that rescinded the 1986 eligibility date for the IRP and the 2002 eligibility date for the MMRP. This made many sites 
previously addressed in the Army's Compliance-related Cleanup (CC) program eligible for the DERP. Sites which are now 
eligible for  the MMRP have been migrated from Army Environmental Database - Compliance-related Cleanup (AEDB-CC) and 
given the naming convention of other Munitions Response (MR) sites.  The newly eligible non-MR type sites are considered to 
be Installation Restoration (IR) sites; however, the newly eligible sites are being coded as Compliance Restoration (CR) in 
AEDB-R to distinguish them from the original IR sites and IR metrics.



The total estimated documented abandoned production area sewers was 58.18 miles (plus additional undocumented drains) at 
depths from 4 to 30 ft below ground surface (bgs).  Sewer pipe (three foot tile sections), was in poor condition with collapses and 
heavy damage.  Previous spot investigations found DNTs, lead, mercury, propellants, dibutyl-phthalate (DBP) diphenylamine 
(DPA), PCBs above required cleanup levels in pipes and surrounding soils.  RI work included location surveys, safety oversight, 
removing overlying soil and structures, rerouting active utility lines interfering with excavation, collecting pipe and soil samples, 
laboratory analysis, disposal of investigation derived waste, and reports.  An active Bluffview sanitary sewer line serving 1000 
people rested atop sections of an abandoned production sewer, and required relocation.  



Investigation and cleanup was completed in 2012.
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2011

2012

WDNR LETTER, FINAL CASE CLOSURE AND NO-
ACTION-REQUIRED DETERMINATION FOR BAAAP 
PARCEL P3 RI/RA/PROCESS SEWER REOVAL 
PROJECTS (CD)
DEPARTMENT OF THE ARMY LETTER, SUBJECT:  
PARCEL U3 WISCONSIN DEPARTMENT OF 
NATURAL RESOURCES CLOSURE REQUEST (CD)
DEPARTMENT OF THE ARMY LETTER, SUBJECT:  
PARCEL X2  WISCONSIN DEPARTMENT OF 
NATURAL RESOUCES CLOSURE REQUEST (CD)    
DEPARTMENT OF THE ARMY LETTER, SUBJECT:  
PARCELS V, V2, AND V3  WISCONSIN DEPARTMENT 
OF NATURAL RESOURCES CLOSURE REQUEST 
(CD)   

DEPARTMENT OF THE ARMY LETTER, SUBJECT:  
PARCEL Q3  WISCONSIN DEPARTMENT OF 
NATURAL RESOURCES CLOSURE REQUEST (CD)   

Wisconsin Department of 
Natural Reso

Department of the Army   

Department of the 
Army/SpecPro, Inc

Department of the 
Army/SpecPro, Inc.   

Department of the 
Army/SpecPro, Inc.     

MAR-2011

MAR-2011

JUN-2011

AUG-2011

JAN-2012

Previous StudiesCR

Title Author Date



Final BADGER ARMY AMMUNITION PLANT Installation Action Plan - 72

BADGER ARMY AMMUNITION PLANT

Non-BRAC Excess

Site Descriptions
Compliance Restoration
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CLEANUP/EXIT STRATEGY
Closure will be complete when all parcels have received closure letters from the state.  

SITE DESCRIPTION

STATUS

Contaminants of Concern: Asbestos, Lead Based Paint, Metals, 
Munitions and explosives of concern (MEC), Polychlorinated 
Biphenyls (PCB)

Media of Concern: Soil

Phases           Start            End     
RFA.................
RFI/CMS..........
IRA..................

200010........
200905........
200906........

200812
201407
201207

RIP Date: N/A

RC Date: 201407

The estimated length of the abandoned production area sewers was documented to be 68.18 miles at depths from 4 to 30 ft below 
ground surface. Sewer pipe (in three-foot tile sections) was found in poor condition with collapses and damage. In addition to the 
original estimate, undocumented shallow drains were found.  Previous spot investigations found DNT, lead, mercury, propellants, 
DBP, DPA, PCBs above required cleanup levels in pipes and sorrounding soils.  RI work included location surveys, safety oversight,
removing overlying soil and structures, rerouting active utility lines interfering with excavation, collecting pipe and soil samples, 
laboratory analysis, disposal of investigation derived waste, and reports. An active Bluffview sanitary sewer line serving 1000 people
rested atop sections of abandoned production sewer, requiring relocation. 



In 2009, relocation of active sewer lines and inspection/removal/closure of approximately 55 percent of sewers was completed. In 
2012 the last of the sewer lines were investigated, remediated where necessary, and closed. Site closure documentation by parcel 
will be complete in FY2014.

Regulatory Driver: RCRA

Parcel: Parcel S1 (35.4 acres),Parcel Y2 (24.32 
acres),Parcel S3 (39.67 acres),Parcel R3 (35.75 
acres)

Site ID: CC-BAAP-44
Site Name: Abandoned Industrial Sewer Network
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Site ID Site Name NFA Date Documentation

CR Site Closeout (No Further Action) Summary

There are no NFA sites
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 ScheduleCR

Date of CR Inception:  200010

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID ROD/DD Title ROD/DD Date

Schedule for Next Five-Year Review: 2013

201407Estimated Completion Date of CR at Installation (including LTM phase):

Site Name

Final RA(C) Completion Date:

2009

2012

RFA

IRA

(CC-BAAP-44 - Abandoned Industrial Sewer Network)

(CC-BAAP-44 - Abandoned Industrial Sewer Network)

Past Phase Completion Milestones
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BADGER ARMY AMMUNITION PLANT CR Schedule

RFI/CMS 0 0 0 0 01CC-BAAP-44 Abandoned Industrial Sewer Network
SITE ID SITE NAME PHASE FY14 FY15 FY16 FY17 FY18 FY19+

= phase underway
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Community Involvement

Technical Review Committee (TRC):

Restoration Advisory Board (RAB):

None

RAB established 1993

Additional Community Involvement Information 

At each phase of the environmental restoration process, public information meetings have been held at BAAP to keep the 
community informed of the progress of the cleanup program. In January 1993, the installation began publishing an 
environmental newsletter to keep the employees, local citizens, and politicians updated on the environmental work that was 
underway.  



In 1993, the Badger Environmental Board of Advisors (BEBA) was formed to provide a venue for citizens to participate in 
the cleanup program at the installation. The first BEBA meeting was held in September 1993 and the group has continued 
since that time.   



The BEBA was formed before the guidelines for Army RABs were finalized. The BEBA had functioned as the Badger RAB 
until November 2000, when the BEBA refused the Army's request for the BEBA to comply with current RAB guidance.  



The BEBA members were able to transition to an expanded regulatory-compliant RAB, which began meeting in January 
2001 and continues to meet and advise the Army on restoration issues.  



In 2002, the Badger Intergovernmental Group was formed by GSA to work toward the disposal of BAAP real estate. The 
group held public meetings about every two months. This provided another opportunity for the community to give input on 
the actions being taken to prepare the installation for new ownership. This group led to the formation of the county-led 
Badger Oversight and Management Commission that focuses on uses of the installation after the parcels transfer out of 
Army control. 



A community involvement survey of residents impacted by Badger AAP groundwater issues was conducted in December 
2011. The results indicate some changes in RAB representation and increased communication efforts would help the 
community. 

Current Technical Assistance for Public Participation (TAPP): 200309
TAPP Title: 2003 TAPP Grant

RAB Adjournment Date: 
RAB Adjournment Reason:

Administrative Record is located at 

Badger AAP

S7560 US Highway 12, North Freedom, WI  53951

608.963.3238

Information Repository is located at 
Sauk City Public Library

515 Water Street, Sauk City, WI 53583

608.643.8346



Ruth Culver Community Library

540 Water Street, Prairie du Sac, WI 53578

608.643.8318

Community Involvement Plan (Date Published): 201301
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Community Involvement

Potential TAPP:                                      

Current Technical Assistance for Public Participation (TAPP): 200805
TAPP Title: explain Settling Ponds FS
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